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* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 1 of 50 

STPP-STPHS-STPE 35-1(10)0

NH 5-2(145)85

STPP 6-1(76)62

STPP 6-1(114)0

STPP 6-1(116)15

INTERSECTION IMPROVEMENT-ST RE

ROLLINS - NORTH & SOUTH

WEEKSVILLE - WEST

IDAHO LINE - EAST

NOXON - E & W

4758

5969

2014

6197

6198

010

145

076

114

116

000

000

000

000

000

620

181

140

183

183

WY 135 & US HWY 10

FACING,DRAINAGE,ELECTRICAL &

REHAB OF THE INTERSECTION MT H

OVERLAY,SEAL & COVER

GRADE,GRAVEL,PLANT MIX BIT.SUR

SEAL & COVER

SEAL & COVER

08/18/05

04/09/07

10/03/05

03/10/08

03/10/08

10/03/05

05/15/07

11/14/05

06/12/06

11/19/07

04/03/07

02/19/08

    633,408

  2,735,640

  4,940,718

    435,281

    275,592

     719,103

   2,318,116

   5,387,494

     402,745

     256,723

    133,184

          0

    463,826

          0

          0

     897,345

   2,699,996

   6,710,328

           0

           0

65

45

150

25

25

12

0

7

0

0

     107,865

     257,103

     484,874

      45,223

      28,802

     150,990

     257,103

   1,044,029

           0

           0

     158,915

     154,657

   1,184,825

       8,321

       5,962

     894,694

   2,434,317

   6,573,088

     319,623

     218,863

District 1 - Missoula

02805

03107

04205

04208

04208

UNITED RENTALS HWY TECH INC   

SCHELLINGER CONST CO INC      

SCHELLINGER CONST CO.,INC.    

PAVEMENT MAINTENANCE SOLUTIONS

PAVEMENT MAINTENANCE SOLUTIONS

    852,287

  2,318,116

  5,851,320

    402,745

    256,723

     77

     45

    157

     25

     25

100

90

98

79

85

105

60

113

18

21

53

73

15

72

72

17.8

6.4

18

2.6

2.7

2

Contract Totals for :

Proj. Count:
     710,873

    659,468

           0

     659,468

     659,468     538,486

      74,025

82 2.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

04208

% %

TIED

TIED

     25

      0

     25

72 %19 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      14,283

$

$

      74,025$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

182Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BENDA, JOHN         
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5864
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jbenda@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MINERAL             

LAKE                

SANDERS             

SANDERS             

SANDERS             

Days

P

P

P

P

P

00035

00005

00006

00006

00006

.07

85

64.9

0

14.7

.089

93

68.7

14.7

22.9

.019

8

3.8

14.7

8.2

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.031

12.903

6.129

23.71

13.226

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

WOSOBA-LEROY (U0342)

SALYARDS-WADE (U7713)

BENTE-FREDRICK (U0547)

NUNNALLEE-BENJAMIN (U1991

NUNNALLEE-BENJAMIN (U1991

406 444-1280

406 444-7824

406 444-7634

406 523-5846

406 523-5846

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPP 6-1(118)50

STPP 35-2(11)8

NH 1-1(68)27

NH 5-2(118)93

HSIP 0002(760)

THOMPSON FALLS - URBAN

ST REGIS CUTOFF

ROCK SCALING-WEST OF LIBBY

ROCK SLIDE - SOUTH OF LAKESIDE

2002 - DISTRICT 1 - GUARDRAIL

6199

6200

4489

3342

5359

118

011

068

118

760

000

000

000

000

000

183

183

310

310

310

ENT MARKINGS

ENT MARKINGS

CALING,TRIM BLASTING

NG,ROCKFALL BARRIERS

MILL,FILL,SEAL & COVER & PAVEM

MILL,FILL,SEAL & COVER & PAVEM

ROCKFALL BARRIERS,ROCK BOLTS,S

ROCK BOLTS,SCALING,TRIM BLASTI

GUARD RAIL & DELINEATION

03/10/08

03/10/08

02/05/07

02/05/07

12/17/07

04/16/07

04/16/07

03/27/08

05/05/08

    201,186

    594,458

    989,140

    216,340

    270,646

     171,663

     526,889

     696,216

     159,336

     229,865

          0

          0

          0

          0

          0

           0

           0

     913,740

     225,000

           0

30

30

100

100

25

0

0

0

0

0

      19,279

      59,133

     123,336

      26,484

      18,389

           0

           0

     292,397

     160,000

           0

      13,851

      28,084

     288,655

     141,765

      49,054

     139,981

     474,461

     737,004

     216,766

     218,100

District 1 - Missoula

06208

06208

10405

10405

10C07

PAVEMENT MAINTENANCE SOLUTIONS

PAVEMENT MAINTENANCE SOLUTIONS

AIS CONSTRUCTION COMPANY      

AIS CONSTRUCTION COMPANY      

OMO CONSTRUCTION INC          

    171,663

    526,889

    696,216

    159,336

    229,865

     30

     30

    100

    100

     25

82

90

81

96

95

72

47

99

89

267

73

73

105

105

68

9.9

5.9

39.2

65.4

22.5

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

     795,644

   1,205,480

    698,552

    855,552

           0

           0

     698,552

     855,552

     698,552

   1,138,740

     614,442

     953,770

      78,412

     149,820

88

84

6.8

45.1

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD
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$

$
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$
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06208

10405

%

%

%

%

TIED

TIED

TIED

TIED

     30

    100

      0

      0

     30

    100

73

105

%

%

53

95

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      41,935

     430,420

$

$

$

$

      78,412

     452,397

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

182Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BENDA, JOHN         
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5864
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jbenda@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

SANDERS             

SSANDERS            

LAKE,LINCOLN        

LAKE,LINCOLN        

POWELL,SANDERS 

Days

P

P

P

00006

00035

00001

50.2

7.7

20.4

51.4

21.4

27

1.2

13.7

6.6

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.935

22.097

10.645

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

SALYARDS-WADE (U7713)

SALYARDS-WADE (U7713)

STACK-SHANE (U2026)

STACK-SHANE (U2026)

ULBERG-IVAN (U9228)

406 444-7824

406 444-7824

406 523-5830

406 523-5830

406 444-6217

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPS 473-1(5)0

MT-NHTSA-NH 7-1(86)49

NH-MT 7-1(88)66 F

SLIDE CORRECTION - N OF CONNER

HAMILTON - NORTH OF WOODSIDE

STEVENSVILLE WYE - N & S

6410

2015

2016

005

086

088

000

000

001

140

130

130

,PMS OVERLAY,DRAINAGE

SCAPE,BRIDGE

STRUCTURES

SLIDE REPAIR,EXCAVATION,GRAVEL

GRADE,GRAVEL,PMS,DRAINAGE,LAND

GRADE,GRAVEL SURF,STORM DRAIN,

09/10/07

11/09/07

03/10/08

09/17/07

07/29/08

  1,677,605

 15,081,162

 11,488,029

     518,211

  15,751,937

  11,475,890

          0

          0

          0

     627,584

           0

           0

45

180

160

0

0

0

      58,169

   1,060,423

   1,022,522

     163,172

           0

           0

     150,934

     603,117

     330,411

     564,636

  10,851,279

   6,857,012

District 1 - Missoula

02807

05B07

08108

PUMCO INC                     

SCHELLINGER CONST CO INC      

SCHELLINGER CONST CO INC      

    518,211

 15,751,937

 11,475,890

     45

    180

    160

90

69

60

92

57

32

91

68

63

26.7

5.6

4.8

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

10

3

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

56.219

2.83

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

  11,292,409

  28,246,796

  10,868,150

  27,746,038

$

$

     597,010

           0

$

$

  11,465,160

  27,746,038

$

$

  13,034,294

  27,855,411

$

$

  12,226,897

  18,272,927

   1,170,488

   2,141,114

94

66

%

%

16.6

5.9

%

%

182

185

BENDA, JOHN         

BENEDIK, TOM        

    440

    385

     19

      0

    459

    385

57

69

%

%

98

48

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,034,089

   1,084,462

$

$

   2,075,345

   2,246,117

$

$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

182

185

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BENDA, JOHN         

BENEDIK, TOM        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5864

   -    

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jbenda@mt.gov

tbenedik@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

RAVALLI             

RAVALLI             

RAVALLI             

Days

Days

S

P

00473

00007

.25

65.96

.75

68.29

.5

2.33

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.806

3.758

MI

MI

MI

KM

KM

KM

90.676

4.564

MI

MI

KM

KM

PRIEBE-GABE (U2177)

MALONE-KEVIN (U0723)

406 444-5446

406 444-9369

E

E

MI

MI

KM

KM

MI

MI

MI
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STPS 487-1(9)4

MT-CM 15(50)

NH 5-2(122)31

SFCS 486-1(6)2

MT 15(71)

SFCP 1-2(144)125

BIG MOUNTAIN ROAD

BIKE/PED PATH - WHITEFISH

MEDICINE TREE - VIC RED HORN R

COLUMBIA FALLS - NORTH

RESERVE LOOP - KALISPELL

KALISPELL - NE

1436

4922

1744

4284

2038

5718

009

050

122

006

071

144

000

000

000

000

001

000

140

620

130

181

110

180

NING WALLS

ING,STORM DRAIN

ICAL,FENCE

,PAVEMENT MARKINGS,MILE MARKER

GRADE,GRAVEL SURFACE,PMS,RETAI

BIKE/PED PATH,DECORATIVE LIGHT

GRADE,GRAVEL,PBMS,DRAIN,ELECTR

PLANT MIX OVERLAY,SEAL & COVER

GRADE,GRAVEL,PMBS,SEAL & COVER

MILL,FILL,SIGNAL

11/13/06

12/17/07

04/05/06

11/24/03

05/07/07

03/10/08

04/02/07

04/14/08

04/20/06

05/03/04

05/23/07

05/06/08

10/08/04

05/11/05

 10,259,118

  2,515,397

 13,729,755

  1,231,676

  6,330,531

  1,977,708

   9,745,595

   1,698,813

  18,129,389

     985,315

   5,195,701

   1,483,853

    457,964

          0

    411,343

          0

          0

          0

  10,965,001

           0

           0

           0

           0

           0

215

60

240

60

0

75

18

0

9

0

0

0

     771,133

     169,881

   1,812,939

      78,825

     516,985

     133,247

     855,264

           0

           0

           0

           0

           0

     834,857

      65,950

   1,227,183

      94,210

     357,567

      59,399

  10,008,398

   1,611,504

  18,460,348

     976,489

   5,232,916

   1,585,934

District 1 - Missoula

01906

01C07

02B05

07B03

08407

11108

M A DEATLEY CONSTRUCTION INC  

SANDRY CONSTRUCTION COMPANY   

SCHELLINGER CONST CO INC      

JTL GROUP, INC. - KALISPELL   

L H C INC                     

SCHELLINGER CONST CO INC      

 10,203,559

  1,698,813

 18,540,732

    985,315

  5,195,701

  1,483,853

    233

     60

    249

     60

      0

     75

91

95

102

99

101

107

98

39

68

120

69

45

95

133

95

13

8.3

4.1

6.6

9.6

6.8

3.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

193Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CYR, MARK           
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

751-2043
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcyr@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

LAKE                

FLATHEAD            

FLATHEAD            

FLATHEAD            

Days

S

S

P

S

P

P

00487

00487

00005

00486

00005

00001

2.6

.39

31.4

1.9

108.8

124.7

7.1

2.6

36.8

12.2

116.6

129.3

4.5

2.21

5.4

10.3

7.8

4.6

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

7.258

3.565

8.71

16.613

12.581

7.419

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

DALSOGLIO-MICHAEL (U1921)

NORDHAGEN-BLAIR (U6573)

LLOYD-MIKI (U0413)

SQUIRES-BILL (U8461)

BENTE-FREDRICK (U0547)

SALYARDS-WADE (U7713)

406 444-6250

406 444-9128

406 444-9200

406 444-6228

406 444-7634

406 444-7824

E

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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SFCP 1-2(148)124

UPP 6713(2)

NH 5-3(98)115

SMP 4599(03)

NH 5-2(121)27

EVERGREEN FIRE DEPT SIGNAL

MERIDIAN RD - US 2 TO 7TH ST W

GRANDVIEW - NORTH

MISSOULA DISTRICT - CRUSH AND

SOUTH OF RAVALLI-MEDICINE TREE

6491

6254

6193

4973

1744

148

002

098

003

121

000

000

000

000

000

410

181

180

999

130

ERLAY,SEAL & COVER

ERLAY,SEAL & COVER

NTERPRETIVE CENTER

MILL,FILL,SIGNAL

COLD MILLING,PLANT MIX SURF.OV

COLD MILLING,PLANT MIX SURF.OV

CRUSH & STOCKPILE

HWY RECONSTRUCTION & VISITOR/I

03/10/08

03/10/08

03/10/08

07/18/02

04/05/06

05/06/08

04/21/08

04/21/08

08/26/02

04/24/06

10/09/02

12/23/02

     67,711

    281,388

  1,300,554

    348,464

 14,257,910

      32,060

     223,094

     976,025

     279,475

  18,236,642

          0

          0

          0

          0

    574,115

           0

           0

           0

           0

           0

75

0

0

0

240

0

0

0

0

24

       2,881

      22,309

     109,547

      27,948

   1,823,964

           0

           0

           0

           0

           0

       3,128

      20,262

      51,065

           0

   1,244,049

      29,628

     217,987

     933,250

     281,033

  18,954,099

District 1 - Missoula

11108

13208

13208

18602

26106

SCHELLINGER CONST CO INC      

KNIFE RIVER - KALISPELL       

KNIFE RIVER - KALISPELL       

LHC, INC.                     

M A DEATLEY CONSTRUCTION INC  

     32,060

    223,094

    976,025

    279,475

 18,810,757

     75

      0

      0

      0

    264

92

98

96

101

104

109

91

47

0

68

13 10.6

9.3

5.5

6.6

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

   2,045,419

   1,581,942

  1,515,913

  1,199,119

           0

           0

   1,515,913

   1,199,119

   1,515,913

   1,199,119

   1,615,562

   1,151,237

     136,128

     131,856

107

96

3.9

6.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

% %

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

11108

13208

%

%

%

%

TIED

TIED

TIED

TIED

     75

      0

      0

      0

     75

      0

13

0

%

%

46

54

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      62,527

      71,327

$

$

$

$

     136,128

     131,856

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

193Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CYR, MARK           
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

751-2043
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcyr@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

FLATHEAD            

LINCOLN & SANDER

LAKE                

Days

P

U

P

P

00001

06701

00005

00005

123.3

0

114.8

0

26.71

124.3

2.033

117

0

31.39

1

2.033

2.2

0

4.68

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.613

3.279

3.548

0

7.548

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

ULBERG-IVAN (U9228)

NUNNALLEE-BENJAMIN (U1991

SQUIRES-BILL (U8461)

LLOYD-MIKI (U0413)

406 444-6217

406 523-5846

406 444-6228

406 444-9200

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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NH 5-2(128)28

SFCP 65-1(4)0

IM 90-1(175)23

US 93 VISITOR/INTERPRETIVE CEN

WEST GLACIER-NORTH

HENDERSON - EAST

1744

4953

2703

128

004

175

000

000

000

111

181

231

NTERPRETIVE CENTER

 & COVER,ADA CURB RAMPS

CH WORK

HWY RECONSTRUCTION & VISITOR/I

MILLING,PLANT MIX OVERLAY,SEAL

BRIDGE REHABILITATION & APPROA

04/05/06

05/05/03

03/10/08

04/24/06

10/14/03

05/05/08

10/22/04

05/11/05

  1,184,139

     62,604

  7,886,422

   1,744,803

      59,215

   8,599,626

-     4,850

          0

          0

           0

           0

           0

240

90

0

0

0

0

     174,480

       5,329

   1,158,369

           0

           0

           0

     111,915

       7,787

     173,773

   1,723,687

      54,509

   4,583,262

District 1 - Missoula

26106

26403

11208

M A DEATLEY CONSTRUCTION INC  

SCHELLINGER CONST CO.,INC.    

MORGEN & OSWOOD CONSTRUCTION C

  1,739,953

     59,215

  8,599,626

    240

     90

      0

99

92

53

64

146

15

101

6.5

14.3

3.8

2

Contract Totals for :

Proj. Count:
  15,442,049

 19,981,445

     569,265

  20,550,710

  19,981,445  20,677,786

   1,998,444

103 6.6

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

13

Project Mgr. Totals for :

Proj. Count: 44.953
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  53,546,955

26106

  58,789,980$

   1,438,572$

  60,228,552$

  60,009,386$  60,069,782

   5,649,468

100

%

% 6.8 %

%

193 CYR, MARK           

TIED

    240

     24

    264

0 %68 %

    980

     51

  1,031

53%71%

$

$

$

$

$

$

$

$

$

   1,355,964

$

$

   1,998,444$

$

$

$

$

$

$

$

$

$

$

$

   4,077,372$

   5,733,599$

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

193

183

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CYR, MARK           

HEMBREE, TAMI       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2043

523-5856

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mcyr@mt.gov

thembree@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LAKE                

FLATHEAD            

MINERAL             

Days

Days

P

P

I

00005

00065

00090

28

0

22.9

28

.23

28

0

.23

5.1

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

.371

8.226

MI

MI

MI

KM

KM

KM

72.505

MI

KM

BENTE-FREDRICK (U0547)

FOY-DENNIS (U2846)

MENDS-NIGEL (U5938)

406 444-7634

406 523-5824

406 444-9221

E

E

E

MI

MI

KM

KM

MI

MI

MI
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STPU 8107(17)

BR 24-1(62)0

STPX 32758(5)

IM 90-2(112)119

ORANGE STREET BRIDGE - MISSOUL

MT 200 BRIDGE REPL-MILLTOWN

MISSOULA AIRPORT ROAD

ROCK CREEK INTERCHANGE-E & W

5964

6437

4691

5968

017

062

005

112

000

000

000

000

232

221

150

180

ETOUR ROAD CONST.DESIGN BUILT

BRIDGE DECK SEAL

NEW ROAD,BRIDGE CONST.& TEMP D

OVERLAY & WIDENING

MILL,FILL,SEAL & COVER

02/06/06

08/06/07

11/13/06

04/09/07

05/01/06

10/02/07

05/01/07

09/25/07

06/24/06

04/25/07

    116,000

  7,098,000

  2,429,972

  3,884,905

      85,440

   7,098,000

   2,358,206

   3,333,772

          0

          0

    284,872

          0

      97,104

           0

   2,970,455

           0

60

0

60

90

0

0

10

0

       8,544

     849,135

     236,120

     371,079

       1,689

           0

     356,455

           0

       1,689

     283,561

     384,992

     193,311

      87,560

   5,277,651

   2,589,437

   3,909,306

District 1 - Missoula

14A05

DB807

04106

04307

TAMIETTI CONSTRUCTION CO INC  

FRONTIER-WEST LLC             

J T L GROUP INC - MISSOULA    

SCHELLINGER CONST CO INC      

     85,440

  7,098,000

  2,643,078

  3,333,772

     60

      0

     70

     90

90

74

87

117

100

33

108

52

55

109

106

1.9

5.4

14.9

4.9

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 5.69
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,100,422

  15,783,066$

           0$

  15,783,066$

  15,794,730$   9,948,473

   2,016,048

63% 4.6 %

183 HEMBREE, TAMI       
     60

      0

     60

55%23%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     459,023$

   2,009,193$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

183

184

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HEMBREE, TAMI       

MAART, WILLIAM W    

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5856

523-5863

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

thembree@mt.gov

bmaart@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

MINERAL,MISSOULA

MISSOULA            

MISSOULA            

GRANITE,MISSOULA

Days

Days

U

P

X

08107

00024

32758

1.51

.3

.95

1.6

.8

2.74

.09

.5

1.79

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.145

.806

2.887

MI

MI

MI

MI

KM

KM

KM

KM

9.177

MI

KM

NUNNALLEE-BENJAMIN (U1991

STACK-SHANE (U2026)

SALYARDS-WADE (U7713)

406 523-5846

406 523-5830

406 444-7824

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPP 7-2(39)91

CM-STPU 0002(693)

IM 90-2(117)106

IM 90-3(99)163

BROOKS STREET - MISSOULA

BROOKS/SOUTH/RUSSELL INTERSECT

MISSOULA - BONNER

GOLD CREEK - EAST AND WEST

4783

2418

6191

6192

039

693

117

099

000

000

000

000

180

510

183

183

,SEAL & COVER

AY,SEAL & COVER,CURB & GUTTER

COLD MILLING,PLANT MIX OVERLAY

GRADING,GRAVEL,PLANT MIX OVERL

SEAL & COVER

SEAL & COVER

11/15/04

11/15/04

03/10/08

03/10/08

03/04/05

03/04/05

11/22/05

11/22/05

    928,885

  2,885,920

    428,006

    510,413

     968,997

   2,888,911

     383,010

     434,378

     75,191

-    14,332

          0

          0

   1,105,888

   3,135,400

     666,775

           0

120

120

25

25

5

0

0

0

     116,280

     346,669

      42,969

      48,782

     157,315

     630,000

     120,020

           0

      91,686

     697,635

      32,513

      22,721

   1,123,351

   2,994,285

     542,167

     372,678

District 1 - Missoula

06704

06704

12108

12108

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

  1,044,188

  2,874,579

    383,010

    434,378

    125

    120

     25

     25

102

95

81

86

58

111

27

47

60

60

8.2

23.3

6

6.1

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

   3,814,805

     938,419

  3,857,908

    817,388

      60,859

           0

   3,918,767

     817,388

   4,241,288

   1,101,153

   4,117,636

     914,845

     462,949

      91,751

97

83

19.2

6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 17.45
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  11,068,101

06704

12108

  10,367,274$

     345,731$

  10,713,005$

  11,646,668$  11,531,224

   1,161,899

99

%

%

% 12.3 %

%

%

184 MAART, WILLIAM W    

TIED

TIED

TIED

TIED

    120

     25

      5

      0

    125

     25

0

60

%

%

100

33

%

%

    295

     15

    310

60%85%

$

$

$

$

$

$

$

$

$

$

$

$

     789,321

      55,234

$

$

$

$

     787,315

     168,802

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,422,858$

   1,683,651$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

184Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MAART, WILLIAM W    
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5863
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

bmaart@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

MISSOULA            

MISSOULA            

MISSOULA,POWELL

MISSOULA,POWELL

Days

P

I

I

00007

00090

00090

90.96

105.6

162.6

93.02

109.2

172.6

2.06

3.6

10

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

3.323

5.806

16.129

MI

MI

MI

MI

KM

KM

KM

KM

28.145

MI

KM

STACK-SHANE (U2026)

SALYARDS-WADE (U7713)

SALYARDS-WADE (U7713)

406 523-5830

406 444-7824

406 444-7824

E

E

E

MI
KM

MI

MI

MI

MI
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NH 5-2(124)56

NH 5-2(123)48

NH-PLH 5-2(142)51

STPP-NH 52-1(20)0

STPS 354-1(18)1

NH 5-3(66)109 F

MINESINGER TRAIL - MT 35

SPRING CREEK RD-MINESINGER TRA

MUD CREEK STRUCTURES

POLSON - EAST

POLSON-SOUTH

ASHLEY CREEK - KALISPELL

1744

1744

1744

4036

6202

1012

124

123

142

020

018

066

000

000

000

000

000

000

130

130

130

140

183

130

FACING,SEAL & COVER,LIGHTING,I

AIN,ELECTRICAL,WILDLIFE CROSSI

NG,LIGHTING,SIGNALS,DRAINAGE,

CING,PORTLAND CEMENT CONCRETE

GRADE,GRAVEL,PLANT MIX BIT.SUR

GRADE,GRAVEL SURF,PMS,STORM DR

GRADE & STRUCTURES

GRADING,PCCP,PLANT MIX SURFACI

SEAL & COVER

GRADING,GRAVEL,PLANT MIX SURFA

04/07/05

08/06/07

02/06/06

12/13/04

03/10/08

02/09/04

04/19/05

09/04/07

05/22/06

02/02/05

07/15/08

03/16/04

10/12/06

05/21/08

10/12/06

09/06/06

01/03/08

 10,337,729

 30,301,208

  8,483,106

 14,219,828

    164,048

 13,704,852

  10,889,187

  25,447,802

   6,974,633

  15,182,258

     145,831

  14,344,308

    182,111

          0

  1,063,436

  1,181,927

          0

    596,171

           0

           0

  15,827,795

           0

  11,258,667

220

315

160

30

20

0

0

0

36

0

0

0

   1,088,919

   2,035,824

     767,210

   1,518,226

      13,095

   1,147,545

           0

           0

   1,419,270

           0

   1,643,899

     896,543

   1,525,825

     720,342

   1,402,654

       2,525

   1,007,042

  11,105,405

  26,206,608

   8,345,618

  16,487,188

     114,549

  14,728,099

District 1 - Missoula

01105

01707

03905

04C04

05208

07104

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING INC     

JTL GROUP, INC. - KALISPELL   

 11,071,298

 25,447,802

  8,038,069

 16,364,185

    145,831

 14,940,479

    220

    315

    196

     30

     20

      0

102

103

120

104

79

131

82

75

94

99

19

61

8

96

8.1

5.8

8.6

8.5

2.2

6.8

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

186Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MITCHELL, JAMES D.  
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

883-0418
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jmitchell@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

LAKE                

LAKE                

LAKE                

LAKE                

LAKE                

FLATHEAD            

Days

P

P

P

P

S

P

00005

00005

00005

00052

00354

00005

55.534

48.414

50.867

0

0

109.13

58.7

55.707

50.867

2.8

5.5

111.62

3.166

7.293

0

2.8

5.5

2.49

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

5.106

11.763

0

4.516

8.871

4.016

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

LLOYD-MIKI (U0413)

LLOYD-MIKI (U0413)

LLOYD-MIKI (U0413)

NORDHAGEN-BLAIR (U6573)

NUNNALLEE-BENJAMIN (U1991

BENTE-FREDRICK (U0547)

406 444-9200

406 444-9200

406 444-9200

406 444-9128

406 523-5846

406 444-7634

E

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI

PENDING
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STPP 82-1(4)0

BR 9015(47)

INT IMPRV - US 93 & MT 82

FLATHEAD RIVER - 3 KM EAST OF

6541

4229

004

047

000

000

410

221

TRAFFIC SIGNAL UPGRADES

BRIDGE APPROACH ROAD

10/19/07

12/17/07

10/29/07

03/17/08

08/12/08

    413,569

  8,078,542

     437,797

   8,673,228

          0

          0

           0

0

240

0

0

      58,972

     973,570

           0

      50,045

     240,943

     435,995

   1,481,130

District 1 - Missoula

04B07

09C07

MONTANA LINES INC             

SLETTEN CONSTRUCTION COMPANY  

    437,797

  8,673,228

      0

    240

100

17

85

25 44

11.5

16.3

TBD

TBD

TBD

%

%

%

% %

%

%

6

2

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

21.249

0

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

  77,210,771

   8,492,111

  72,984,019

   9,111,025

$

$

   3,023,645

           0

$

$

  76,007,664

   9,111,025

$

$

  70,543,915

   9,111,025

$

$

  76,987,467

   1,917,125

   6,570,819

   1,032,542

109

21

%

%

7.2

15.2

%

%

186

189

MITCHELL, JAMES D.  

RASMUSSEN, DON      

    745

    240

     36

      0

    781

    240

26

50

%

%

80

28

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,554,931

     290,988

$

$

   6,968,217

   1,032,542

$

$

PENDING

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Id

Project Description

Project Description

Project Description

UPN Number

UPN Number

UPN Number

Contract No.

Contract No.

Contract No.

186

189

191

Project Mgr.

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Contractor Name

Work Type

Work Type

Work Type

Work Description

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

Work Description (cont.)

MITCHELL, JAMES D.  

RASMUSSEN, DON      

ROBERTS, JAMES      

Award Date

Award Date

Award Date

Work Begin 

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Work Phone: 

Engineer

Engineer

Engineer

Estimate

Estimate

Estimate

883-0418

751-2049

293-3131

Award Amt.

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

Total. Cont.

   -    

   -    

   -    

Cont.

Cont.

Cont.

Paymts.

Paymts.

Paymts.

Email: 

Email: 

Email: 

Prog. C.E.

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

Mod. C.E.  *

jmitchell@mt.gov

dham@mt.gov

jiroberts@mt.gov

 PERCENTAGES

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

C.N.

Used

Used

Used

C.E.

C.E.

C.E.

Used

Used

Used

Time

Time

Time

Used

Used

Used

C.E.

C.E.

C.E.

Cost

Cost

Cost

Cell Phone:

Cell Phone:

Cell Phone:

County:

County:

FLATHEAD            

FLATHEAD            

Days

Days

Days

P

X

00005

15091

104.225

.05

104.225

.05

0

0

System|Route|Ind

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

End Ref. 

Length

Length

Length

0

0

MI

MI

KM

KM

34.272

0

MI

MI

KM

KM

ULBERG-IVAN (U9228)

MENDS-NIGEL (U5938)

406 444-6217

406 444-9221

E

E

MI

MI

MI

KM

KM

KM

MI

MI

PENDING
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MT-NH 1-1(80)54

SFCS 548-1(9)4

CM-CBI-NH 5-3(86)119 F

BR 9024(19)

SFCN 5-2(141)93

NORTH OF MANICKE - NORTH

JCT US 93 - JCT US 2

4 KM NORTH OF STILLWATER RIVER

SWAN RIVER-3 KM SE OF FERNDALE

SOMERS - SOUTH

1027

4860

1061

4228

5514

080

009

086

019

141

000

000

004

000

000

140

180

130

221

181

IGNALS,PAVEMENT MARKINGS

GRADE,GRAVEL SURFACEING,PMS

OVERLAY,SEAL & COVER,TRAFFIC S

GRADE,GRAVEL,PMBS,DRAINAGE

STRUCTURES & APPROACHES

PMS OVERLAY,SEAL & COVER

02/05/07

06/05/06

07/31/06

04/10/06

11/14/05

03/12/07

07/17/06

08/24/06

07/24/06

03/27/06

11/16/07

08/23/06

08/07/07

  6,791,907

  1,326,835

 11,563,212

  1,499,677

  2,024,919

   5,379,825

   1,197,816

  10,719,454

   1,502,436

   2,095,928

    566,058

-     9,909

          0

    128,875

     19,348

   6,778,873

           0

  12,946,905

   1,714,682

           0

140

75

180

170

45

17

3

0

0

0

     447,341

     119,782

   1,071,805

     225,365

     271,631

     740,000

           0

   1,172,909

     225,366

           0

     772,215

     130,599

     943,583

     191,044

     131,611

   5,908,161

   1,066,821

  11,290,389

   1,577,944

   2,111,978

District 1 - Missoula

02107

02306

02706

04105

07B05

SCHELLINGER CONST CO INC      

J T L GROUP INC - KALISPELL   

SCHELLINGER CONST CO INC      

FRONTIER-WEST LLC             

SCHELLINGER CONST CO INC      

  5,945,883

  1,187,908

 10,719,454

  1,631,312

  2,115,276

    157

     78

    180

    170

     45

87

89

87

92

101

104

109

80

85

48

90

103

107

89

89

13.1

12.2

8.4

12.1

6.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

191

190

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

ROBERTS, JAMES      

SACKETT, DEAN       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

293-3131

751-2040

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jiroberts@mt.gov

dsackett@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

County:

LINCOLN             

FLATHEAD            

FLATHEAD            

LAKE                

LAKE,FLATHEAD      

Days

Days

P

S

P

00001

00548

00005

53.8

4.01

118.87

57.2

6.5

122.42

3.4

2.49

3.55

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

5.484

4.016

5.726

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

STUDT-MARK (U8724)

SQUIRES-BILL (U8461)

BENTE-FREDRICK (U0547)

MENDS-NIGEL (U5938)

CAMERON-GLEN (U1535)

406 444-9191

406 444-6228

406 444-7634

406 444-9221

406 523-5869

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI

MI
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NH 1-2(133)134

NH 7-2(49)83

IM 90-2(102)106

BH 348-1(8)14

COLUMBIA FALLS - EAST & WEST

LOLO-MISSOULA

MISSOULA - BONNER

ROCK CREEK - W OF PHILIPSBURG

5450

5984

3853

5597

133

049

102

008

000

000

000

000

181

181

170

232

ENT MARKINGS

CING OVERLAY,SEAL AND COVER

PMS OVERLAY,SEAL & COVER,PAVEM

PLANT MIX OVERLAY,SEAL & COVER

CRACK AND SEAT,PLANT MIX SURFA

SCOUR PROTECTION

02/06/06

10/05/07

03/25/02

06/05/07

07/06/06

05/12/08

05/22/02

07/30/07

10/16/06

10/22/02

08/07/07

08/06/03

  1,038,430

  4,386,319

  2,973,320

     86,066

   1,073,508

   3,712,253

   2,326,681

      88,075

-     7,586

          0

-    33,235

          0

   1,016,646

           0

   2,187,913

      97,684

30

70

90

40

0

0

0

0

      85,881

     371,225

     186,134

      11,722

      77,084

           0

     196,626

      28,328

      77,084

     198,618

     195,359

      33,579

     916,642

   3,523,321

   2,187,912

      22,916

District 1 - Missoula

18106

02907

06202

09307

J T L GROUP INC - KALISPELL   

J T L GROUP INC - MISSOULA    

JTL GROUP, INC.- MISSOULA     

HALL CONSTRUCTION SERVICES    

  1,065,922

  3,712,253

  2,293,446

     88,075

     30

     70

     90

     40

90

95

100

23

100

54

99

119

93

77

99

45

8.4

5.6

8.9

146.5

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 6.04
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  17,453,073

  16,589,142$

     130,728$

  16,719,872$

  18,971,977$  16,963,774

   1,774,464

89% 8.7 %

190 SACKETT, DEAN       
    500

      3

    503

98%79%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,473,921$

   1,866,772$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

190

181

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SACKETT, DEAN       

SULLIVAN, SHEILA    

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2040

523-5877

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dsackett@mt.gov

ssullivan@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

FLATHEAD            

MISSOULA            

MISSOULA            

GRANITE             

Days

Days

P

I

S

00007

00090

00348

83.2

105.633

13.935

90.917

110.159

13.935

7.717

4.526

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

12.447

7.3

0

MI

MI

MI

MI

KM

KM

KM

KM

9.742

MI

KM

SQUIRES-BILL (U8461)

NUNNALLEE-BENJAMIN (U1991

SQUIRES-BILL (U8461)

MENDS-NIGEL (U5938)

406 444-6228

406 523-5846

406 444-6228

406 444-9221

E

M

E

MI

MI

KM

KM

MI

MI

MI

MI
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Page 13 of 50

STPP 83-1(26)31

CONDON - N & S

5971 026 000

181

ENT MARKINGS

COLD MILLING,PMS OVERLAY,PAVEM

12/17/07

  3,220,189

   2,997,640

          0

60

0      302,837

      52,015

   2,848,005

District 1 - Missoula

11C06

SCHELLINGER CONST CO INC      

  2,997,640      60

95 17 63 1.8

TBD

TBD

TBD % % % %

4

Project Mgr. Totals for :

Proj. Count: 12.243
Project Mgr. Total Length:

$

$

$

$

  10,665,894

   9,124,649$

-     33,235$

   9,091,414$

   8,995,490$   8,582,154

     871,918

95% 5.6 %

181 SULLIVAN, SHEILA    
    260

      0

    260

77%53%

$

$

$$

$

$

$

$

     479,571$

     899,016$

PENDING

Claim Status:

Project Id

Project Description

UPN Number Contract No.

181Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SULLIVAN, SHEILA    
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5877
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

ssullivan@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County: MISSOULA            

DaysSystem|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

MI

KM

19.747

MI

KM

SALYARDS-WADE (U7713) 406 444-7824

MI
KM

MI

PENDING
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District 1 - Missoula

53

District Totals:

Proj. Count: District Total  Length:
170.074

 239,868,439

 236,743,168$

   6,068,509$

 242,811,679$

 242,741,769$ 222,407,984

  22,836,101

92% 7.9 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  4,045

    141

  4,186

59%

Time
Used

70%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

  17,649,430$

  25,254,452$

Engineer

Estimate

Cont.

Pymts.

Days

274.312

MI

KM
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IM 90-3(96)180

STPU 0205(3)

IM 90-4(48)208

IM 90-4(46)206

STPP 19-1(30)1

FENCING - DEER LODGE - N & S

MAIN STREET - ANACONDA

ANACONDA INTERCHANGE REST AREA

OPPORTUNITY - NISSLER

JCT I-90 - ANACONDA

4260

4551

4296

3611

4604

096

003

048

046

030

001

000

000

000

000

310

160

111

180

183

,SEAL & COVER,SLOPE FLAT &

INTERSTATE FENCING

COLD MILLING,PMBS,SEAL & COVER

REST AREA

SEAL & COVER

COLD MILLING,PLANT MIX OVERLAY

02/04/08

07/09/07

05/07/07

05/14/02

05/14/02

08/08/07

05/16/07

06/11/02

06/11/02

08/25/03

08/25/03

12/30/03

12/30/03

    265,937

    667,951

  3,280,214

  6,276,618

    380,575

     237,257

     761,535

   2,692,754

   5,672,421

     309,276

          0

          0

          0

    130,888

-     3,176

           0

     903,054

   3,256,926

   6,006,731

     324,300

0

45

120

120

120

0

0

0

0

0

      23,969

      83,475

     447,980

     453,794

      24,742

           0

      92,582

     512,000

     480,539

      35,673

      21,440

      70,514

     516,258

     432,490

      19,773

     254,723

     829,300

   2,725,278

   5,888,740

     318,633

District 2 - Butte

01208

01607

07207

09402

09402

C KOUNTZ FENCE CO             

JIM GILMAN EXCAVATING INC     

JIM GILMAN EXCAVATING INC     

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

    237,257

    761,535

  2,692,754

  5,803,309

    306,100

      0

     45

    120

    120

    120

107

92

84

98

98

89

76

101

90

55

104

99

111

111

8.4

8.5

18.9

7.3

6.2

2

Contract Totals for :

Proj. Count:
   6,657,193

  5,981,697

     127,712

   6,109,409

   6,331,031   6,207,373

     478,536

98 7.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 19.95
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,871,295

09402

   9,673,243$

     127,712$

   9,800,955$

  10,728,268$  10,016,674

   1,033,960

93

%

% 10.6 %

%

216 ARVISH,MIKE         

TIED

TIED

    120

      0

    120

111 %88 %

    285

      0

    285

105%93%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     452,263

$

$

     516,212$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,060,475$

   1,144,763$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

216Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ARVISH,MIKE         
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

563-7261
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-0825

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

marvish@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

POWELL              

DEER LODGE          

DEER LODGE          

DEER LODGE,SILVE

DEER LODGE          

Days

I

M

I

P

00090

00054

00090

00019

180.433

0

208.4

.596

188.927

.052

208.4

12

8.494

.052

0

11.404

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

13.7

.084

0

18.394

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

32.178

MI

KM

OLSEN-JOE (U6629)

OLSEN-JOE (U6629)

MALONE-KEVIN (U0723)

TRIBELHORN-LESLY (U9158)

TRIBELHORN-LESLY (U9158)

406 494-9636

406 494-9636

406 444-9369

406 444-6242

406 444-6242

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPS 518-1(6)0

STPS  282-1(4)0

NH 50-1(30)10

HSIP 86-1(36)21

MONTANA CITY - EAST HELENA

INTERSECTION IMPV - MONTANA CI

YELLOWSTONE NATIONAL PARK

SF069 - SIGNING - N OF BOZEMAN

5967

4472

5519

6057

006

004

030

036

000

000

000

000

181

140

183

411

RY 86

PMS OVERLAY,SEAL & COVER

ROUNDABOUT @ MONTANA CITY

SEAL & COVER

SIGNING & DELINEATION ON PRIMA

05/07/07

05/07/07

02/04/08

12/17/07

06/21/07

06/28/07

07/16/08

  1,081,415

  1,495,844

    847,664

     14,124

     915,519

   1,279,658

     657,053

      11,184

          0

          0

          0

          0

   1,115,000

   1,576,000

           0

           0

60

60

0

10

0

0

0

0

     100,874

     141,927

      59,135

       1,884

     111,500

     270,000

           0

           0

     105,650

     272,789

       5,810

       5,263

     969,438

   1,404,970

       6,571

           0

District 2 - Butte

05107

10207

02108

05C07

HELENA SAND & GRAVEL INC      

HOLLOW CONTRACTING INC        

JIM GILMAN EXCAVATING INC     

OMO CONSTRUCTION INC          

    915,519

  1,279,658

    657,053

     11,184

     60

     60

      0

     10

87

89

1

0

95

101

10

279

100

163

60

10.9

19.4

88.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: .23
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,577,259

   2,195,177$

           0$

   2,195,177$

   2,691,000$   2,374,408

     242,801

88% 15.9 %

213 CLARY,DAN           
    120

      0

    120

132%99%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     378,439$

     381,500$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

213

221

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CLARY,DAN           

COLLINGWOOD, MATT   

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

494-9649

556-4724

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-6016

531-3337

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dclary@mt.gov

mcollingwood@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

JEFFERSON,L&C     

JEFFERSON           

GALLATIN            

GALLATIN            

Days

Days

S

P

P

00282

00050

00086

0

10.5

21

.23

15.198

21.5

.23

4.698

.5

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.371

7.577

.806

MI

MI

MI

MI

KM

KM

KM

KM

.371

MI

KM

DAVIES-JIM (U1952)

NORDHAGEN-BLAIR (U6573)

DAVIES-JIM (U1952)

PETERSON-ROY (U1791)

406 444-6227

406 444-9128

406 444-6227

406 444-9252

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPU 7409(2)

BR 9034(13)

NH 50-2(52)31

IM 0002(753)

H ST. - PARK TO BUTTE - LIVING

YELLOWSTONE RIVER-CORWIN SPRIN

YELLOWSTONE PARK-BIG SKY

D2 BRIDGE DECK REPAIR

4979

4233

4800

5298

002

013

052

753

000

000

000

000

140

221

180

232

ACING

RIDGE REVISE

R

GRADE,GRAVEL,PLANTMIX BIT.SUFR

STRUCTURES & APPROACHES

PMS OVERLAY,PAVEMENT MARKING,B

BRIDGE DECK & APPROACHES REPAI

06/05/06

11/13/06

11/13/06

03/10/08

07/10/06

01/08/07

05/09/07

04/11/08

12/12/07

    994,969

  2,691,343

  6,045,354

  2,757,194

   1,160,100

   2,887,490

   6,694,509

   2,825,501

     40,505

     95,569

-    24,991

          0

   1,172,212

   3,202,830

   7,424,880

           0

75

160

100

150

3

9

0

0

     158,829

     317,624

     535,560

     395,570

     168,475

     455,000

     593,990

           0

     177,497

     454,254

     328,116

     179,711

   1,180,235

   3,003,264

   6,099,233

   1,905,540

District 2 - Butte

08406

09206

24106

02208

A M WELLES INC                

SLETTEN CONSTRUCTION COMPANY  

PRINCE INC                    

TAMIETTI CONSTRUCTION CO INC  

  1,200,605

  2,983,058

  6,669,517

  2,825,501

     78

    169

    100

    150

101

94

82

67

105

100

55

45

95

99

97

60

15

15.1

5.4

9.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 19.733
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,593,454

  11,410,336$

     111,083$

  11,521,417$

  12,468,159$  10,289,303

   1,073,032

83% 9.4 %

221 COLLINGWOOD, MATT   
    345

     12

    357

96%76%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     970,940$

   1,278,484$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

221

223

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

COLLINGWOOD, MATT   

DAY, JIM            

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

556-4724

556-4721

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

531-3337

581-3336

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mcollingwood@mt.gov

jjewett@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

PARK                

PARK                

GALLATIN            

GATTATIN,PARK      

Days

Days

U

X

P

07409

34322

00050

1.03

0

31.2

1.475

.19

45.1

.445

.19

13.9

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.718

.306

22.419

MI

MI

MI

MI

KM

KM

KM

KM

31.826

MI

KM

DALSOGLIO-MICHAEL (U1921)

MILLER-BRYAN (U5993)

DAVIES-JIM (U1952)

MILLER-BRYAN (U5993)

406 444-6250

406 444-9413

406 444-6227

406 444-9413

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPP 59-2(12)38

CM-STPP 1299(14)

STPP 50-2(43)89

NH 11-1(49)43

RINGLING - NORTH & SOUTH

CITYWIDE SIGNALS - BOZEMAN

MAIN STREET - BOZEMAN

TURN BAY-13 KM S OF LIVINGSTON

3878

4555

4312

4799

012

014

043

049

000

000

000

000

140

410

160

310

TREATED BASE,PLANT MIX BIT.SUR

 & COVER,SIGNALS

& COVER

GRADE,GRAVEL SURFACING,CEMENT

COLD MILLING,FILL,OVERLAY,SEAL

GRADE,GRAVEL SURFACE,PMS,SEAL

03/07/05

05/07/07

05/07/07

05/07/07

04/26/05

05/21/07

05/21/07

06/04/07

08/22/07

11/13/07

09/04/08

  9,671,188

  1,797,448

  1,752,796

    608,922

   9,329,696

   2,110,828

   1,965,211

     588,834

    220,636

          0

          0

          0

   9,766,912

           0

   2,202,510

           0

200

110

110

30

18

0

0

0

     839,673

     351,168

     324,671

      76,369

   1,234,270

           0

     324,671

           0

   1,314,799

     184,957

     305,558

      69,482

   9,688,430

   1,991,763

   2,015,097

     612,353

District 2 - Butte

03205

03407

03407

09407

SCHELLINGER CONST CO.,INC.    

J T L GROUP INC - BELGRADE    

J T L GROUP INC - BELGRADE    

BIG SKY ASPHALT INC           

  9,550,332

  2,110,828

  1,965,211

    588,834

    218

    110

    110

     30

99

94

91

104

107

53

94

91

99

91

91

100

13.6

9.3

15.2

11.3

2

Contract Totals for :

Proj. Count:
   3,550,244

  4,076,039

           0

   4,076,039

   4,313,338   4,006,860

     675,839

93 12.2

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 2.574
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  16,587,548

03407

  16,820,070$

     220,636$

  17,040,706$

  17,494,585$  16,213,183

   1,987,451

93

%

% 12.7 %

%

223 DAY, JIM            

TIED

TIED

    110

      0

    110

91 %73 %

    490

     18

    508

86%86%

$

$

$

$

$

$

$

$

$

$

$

$

     490,515

$

$

     675,839$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,054,507$

   2,382,048$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

223Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

DAY, JIM            
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

556-4721
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

581-3336

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jjewett@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

MEAGHER             

                    

GALLATIN            

PARK                

Days

P

P

00050

00011

88.21

43.233

90.28

43.737

2.07

.504

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

3.339

.813

MI

MI

MI

MI

KM

KM

KM

KM

4.152

MI

KM

OLSEN-JOE (U6629)

PETERSON-ROY (U1791)

OLSEN-JOE (U6629)

OLSEN-JOE (U6629)

406 494-9636

406 444-9252

406 494-9636

406 494-9636

M

E

E

MI
KM

MI

MI

MI

MI
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STPX 1(45)

SFCS 324-1(7)0

STPP 13-1(40)55

STPP 29-1(44)0

BIG HOLE GRAZING ASSOC - WETLA

HORSE PRAIRIE INTERCHANGE - WE

TURN BAY - MCALLISTER

ENNIS - WEST

4668

5961

4802

5518

045

007

040

044

000

000

000

000

510

183

310

180

PROVEMENTS

WETLAND DEVELOPMENT & OTHER IM

SEAL & COVER,GUARDRAIL

GRADE,GRAVEL,PMS-TURNBAYS

OVERLAY,SEAL & COVER

10/05/07

02/04/08

03/10/08

03/06/06

11/07/07

06/24/08

09/25/06

05/27/08

09/12/07

02/19/08

     85,870

    677,741

    858,393

    808,872

      78,595

     617,875

     863,821

     741,415

          0

          0

          0

    114,335

      88,223

           0

     840,640

0

0

45

45

0

0

0

7

      13,233

      83,227

     116,357

      66,727

      54,698

           0

     126,097

      49,247

      11,441

     156,512

     135,872

      63,555

     567,772

     883,006

     774,153

District 2 - Butte

04907

06108

10208

14206

T & T CONTRACTING INC         

JIM GILMAN EXCAVATING INC     

ADVANCED EARTHWORKS INC       

HOLLOW CONTRACTING INC        

     78,595

    617,875

    863,821

    855,750

      0

      0

     45

     52

72

92

102

92

90

14

135

108

96

192

77.5

2

17.7

17.6

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 19.098
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,430,876

   2,301,706$

     114,335$

   2,416,041$

   2,410,559$   2,288,486

     279,544

95% 15.4 %

212 HANCOCK,DALE        
     90

      7

     97

147%93%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     353,072$

     380,379$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

212

214

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HANCOCK,DALE        

HARRIS, DEAN        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

683-4434

494-9643

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-2505

490-2506

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dhancock@mt.gov

deharris@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

BEAVERHEAD         

BEAVERHEAD         

MADISON             

MADISON             

Days

Days

S

P

P

00324

00013

00029

0

55.1

0

12.8

55.7

5.698

12.8

.6

5.698

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

20.645

.968

9.19

MI

MI

MI

MI

KM

KM

KM

KM

30.803

MI

KM

URBAN-LAWRENCE (U4004)

OLSEN-JOE (U6629)

DAVIES-JIM (U1952)

OLSEN-JOE (U6629)

406 444-6224

406 494-9636

406 444-6227

406 494-9636

M

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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HSIP 15-3(68)143

HSIP 69-1(26)11

STPHS 15-2(89)124

STPP 14-1(9)6

2001-SNOWFENCE-NORTH TRASK INT

2002 - CURVE - NE OF WHITEHALL

BRIDGE SKID TREATMENT - BUTTE

EAST OF TOWNSEND

5027

5378

5297

1510

068

026

089

009

000

000

001

000

310

310

232

140

ENT MARKING

VE APPROACHES

RAIL,ELEC,DRAIN,FENCE,SEEDING,

SNOW FENCE

GRADE,GRAVEL,PMS OVERLAY,PAVEM

BRIDGE DECK TREATMENT,GRIND,PA

GRADE,GRAVEL,PMBS,BRIDGE,GUARD

06/05/07

07/09/07

07/03/06

12/18/06

08/27/07

08/06/07

07/31/06

02/22/07

09/28/07

08/20/07

02/11/08

02/11/08

    130,480

  1,284,105

  1,224,775

  6,233,493

     111,248

   1,075,778

   1,373,720

   5,374,551

          0

          0

          0

    237,402

     123,385

   1,193,145

   1,505,253

   6,390,000

35

75

90

160

0

0

0

4

      11,104

     107,578

     155,950

     537,455

      19,637

     170,466

     165,578

     766,800

      18,211

     181,355

     153,226

     845,057

     106,248

   1,045,107

   1,458,386

   5,981,152

District 2 - Butte

03507

04507

07606

01C06

WESTERN TRAFFIC CONTROL INC   

A M WELLES INC                

JIM GILMAN EXCAVATING INC     

JIM GILMAN EXCAVATING INC     

    111,248

  1,075,778

  1,373,720

  5,611,953

     35

     75

     90

    164

86

88

97

94

93

106

93

110

91

95

82

99

17.1

17.4

10.5

14.1

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 1.874
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,639,360

   2,560,746$

           0$

   2,560,746$

   2,821,783$   2,609,741

     274,632

92% 13.5 %

214 HARRIS, DEAN        

TIED

    200

      0

    200

89%99%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     352,792$

     355,681$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

214

211

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HARRIS, DEAN        

JOHNSON, SHANE      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

494-9643

287-3868

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-2506

490-0827

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

deharris@mt.gov

theld@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

JEFFERSON           

JEFFERSON           

SILVER BOW          

BROADWATER         

Days

Days

I

P

I

P

00015

00069

00015

00014

143

10.75

124.69

6.4

143.9

11.33

125.084

11.2

.9

.58

.394

4.8

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.452

.935

.635

7.742

MI

MI

MI

MI

KM

KM

KM

KM

3.022

MI

KM

PETERSON-ROY (U1791)

DAVIES-JIM (U1952)

MILLER-BRYAN (U5993)

DAVIES-JIM (U1952)

406 444-9252

406 444-6227

406 444-9413

406 444-6227

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPHS 14-1(19)2

BH 0002(761)

IM 0002(697)

2001-TURN BAY-E OF TOWNSEND

D2 - SCOUR PROTECTION

D2 - SEISMIC RETROFIT (PHASE I

5020

5466

3095

019

761

697

000

000

001

310

232

230

TRIPE

& COVER,SIGN,STRIPE,FENCE

GRADE,GRAVEL,PMBS,DRAIN,SIGN,S

D2-SCOUR PROTECTION

BRIDGE,GRADE,GRAVEL,PMBS,SEAL

12/18/06

03/10/08

12/18/06

02/22/07

07/28/08

02/20/07

08/22/08

    523,159

    330,511

  3,686,715

     494,069

     449,836

   3,924,794

          0

          0

          0

     483,247

           0

   4,250,000

160

0

150

0

0

0

      49,407

      75,741

     400,480

      72,487

           0

     446,250

      93,921

      24,835

     454,480

     425,045

     107,439

   3,693,722

District 2 - Butte

01C06

03208

04606

JIM GILMAN EXCAVATING INC     

HALL CONSTRUCTION SERVICES    

SLETTEN CONSTRUCTION COMPANY  

    494,069

    449,836

  3,924,794

    160

      0

    150

88

24

87

130

33

102

101

95

22.1

23.1

12.3

2

Contract Totals for :

Proj. Count:
   6,756,652

  5,868,620

     237,402

   6,106,022

   6,873,247   6,406,197

     586,862

93 14.7

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 5.1
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,756,652

01C06

   5,868,620$

     237,402$

   6,106,022$

   6,873,247$   6,406,197

     586,862

93

%

% 14.7 %

%

211 JOHNSON, SHANE      

TIED

    160

      4

    164

99 %112 %

    160

      4

    164

99%112%

$

$

$

$

$

$

$

$

$

     938,978

$

$

     839,287$

$

$

$

$

$

$

$

$

$

$

$

     938,978$

     839,287$

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

211

219

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

JOHNSON, SHANE      

JOHNSON,RICKIE      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

287-3868

285-4943

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-0827

490-1794

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

theld@mt.gov

ricjohnson@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

BROADWATER         

GALLATIN,MADISON

GALLATIN            

Days

Days

P

S

00014

00205

2.2

4.8

2.5

5.14

.3

.34

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.484

.548

MI

MI

MI

KM

KM

KM

8.226

MI

KM

DAVIES-JIM (U1952)

MILLER-BRYAN (U5993)

BRANDENBERGER-STEPHANIE

406 444-6227

406 444-9413

406 444-7675

E

E

MI

MI

KM

KM

MI

MI

MI
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IM 0002(508)

IM 90-6(91)313

IM 90-6(90)304

BOZEMAN AREA SEISMIC RETROFIT

MRL OVERPASS - 7 KM EAST OF BO

BOZEMAN - BEAR CANYON

3871

4187

3612

508

091

090

000

000

000

230

221

181

ETORFIT

NG

OVERLAY,SEAL & COVER

BRIDGE DECK REHAB. & SEISMIC R

GRADE,GRAVEL.PLANT MIX SURFACI

GRADING,MILL & FILL,PLANT MIX

03/07/05

03/07/05

03/07/05

04/04/05

04/04/05

04/04/05

08/14/08

08/14/08

08/14/08

  3,802,116

  5,299,047

  4,436,189

   2,543,425

   5,257,529

   4,828,423

          0

    152,709

     81,438

   2,897,793

   5,752,191

   5,223,737

200

200

200

0

1

0

     203,474

     420,602

     386,274

     289,779

     463,109

     500,000

     278,064

     542,705

     529,134

   2,741,263

   5,406,126

   5,263,959

District 2 - Butte

08205

08205

08205

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

  2,543,425

  5,410,237

  4,909,861

    200

    201

    200

95

94

101

96

117

106

13

12

13

10.1

10

10.1

3

Contract Totals for :

Proj. Count:
  13,537,352

 12,629,377

     234,147

  12,863,523

  13,873,721  13,411,348

   1,010,350

97 10.1

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 20.4
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  17,554,578

08205

  17,004,007$

     234,147$

  17,238,153$

  18,573,557$  17,212,509

   1,486,571

93

%

% 10.6 %

%

219 JOHNSON,RICKIE      

TIED

TIED

TIED

    200

      1

    201

12 %108 %

    350

      1

    351

48%103%

$

$

$

$

$

$

$

$

$

   1,349,903

$

$

   1,252,888$

$

$

$

$

$

$

$

$

$

$

$

   1,829,218$

   1,774,879$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

219

218

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

JOHNSON,RICKIE      

STARCEVICH JOHN R.  

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

285-4943

494-9647

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-1794

498-3012

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

ricjohnson@mt.gov

jstarcevich@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

GALLATIN            

GALLATIN            

GALLATIN            

Days

Days

I

I

I

00090

00090

00090

303.508

314.08

303.553

313.447

314.08

313.674

9.939

0

10.121

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

16.031

0

16.324

MI

MI

MI

KM

KM

KM

32.903

MI

KM

JOHNSON-DAVID F (U4472)

JOHNSON-DAVID F (U4472)

DAVIES-JIM (U1952)

406 444-6261

406 444-6261

406 444-6227

E

E

E

MI

MI

KM

KM

MI

MI

MI
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HSIP 29-3(3)72

HSIP 1806(4)

STPP 29-4(27)85

NH-HFL 8-1(30)23

2002 - SIGNING/GUARDRAIL - SOU

2001 - SIGNALS - FRONT/MAIN -

ELIZABETH WARREN INT IMP - BUT

GUARDRAIL / EROSION - MACDONAL

5367

5025

4180

5136

003

004

027

030

000

000

001

000

310

410

410

310

GNING UPGRADE

TTE

TTE

GUARDRAIL,NEW DELINEATORS & SI

INTERSECTION IMPROVEMENT IN BU

INTERSECTION IMPROVEMENT IN BU

GUARDRAIL & EROSION

11/09/07

04/09/07

04/09/07

03/10/08

05/07/08

05/24/07

05/24/07

06/16/08

06/17/08

     72,878

    221,771

    356,315

  1,516,157

      53,539

     253,221

     425,235

   1,111,111

          0

          0

          0

          0

      60,098

     341,000

     576,878

           0

24

60

60

65

0

0

0

0

       9,015

      33,376

      56,595

     187,084

      35,000

     100,000

     108,000

           0

      19,639

      80,148

     116,227

      50,213

      49,723

     273,191

     487,662

     750,256

District 2 - Butte

02B07

06207

06207

08208

G S T INC                     

SOUTH HILLS ELECTRIC          

SOUTH HILLS ELECTRIC          

HELENA SAND & GRAVEL INC      

     53,539

    253,221

    425,235

  1,111,111

     24

     60

     60

     65

83

80

85

68

56

80

108

27

71

95

95

52

39.5

29.3

23.8

6.7

2

Contract Totals for :

Proj. Count:
     578,086

    678,456

           0

     678,456

     917,878     760,853

      89,971

83 25.8

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: .311
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,167,121

06207

   1,843,106$

           0$

   1,843,106$

   2,089,087$   1,560,832

     286,070

75

%

% 17.1 %

%

218 STARCEVICH JOHN R.  

TIED

TIED

     60

      0

     60

95 %94 %

    149

      0

    149

72%62%

$

$

$

$

$

$

$

$

$

$

$

$

     196,375

$

$

     208,000$

$

$

$

$

$

$

$

$

$

$

$

$

$

     266,227$

     430,084$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

218Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

STARCEVICH JOHN R.  
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

494-9647
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

498-3012

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jstarcevich@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

JEFFERSON,SILVER

SILVER BOW          

SILVER BOW          

LEWIS & CLARK,POW

Days

U

P

01806

00029

.25

85.446

.25

85.757

0

.311

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

.502

MI

MI

MI

MI

KM

KM

KM

KM

.502

MI

KM

PETERSON-ROY (U1791)

PETERSON-ROY (U1791)

PETERSON-ROY (U1791)

DAVIES-JIM (U1952)

406 444-9252

406 444-9252

406 444-9252

406 444-6227

E

E

MI
KM

MI

MI

MI

MI
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District 2 - Butte

35

District Totals:

Proj. Count: District Total  Length:
89.27

  72,178,143

  69,677,011$

   1,045,315$

  70,722,323$

  76,150,245$  68,971,333

   7,250,923

91% 11.9 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  2,189

     42

  2,231

89%

Time
Used

91%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   8,204,648$

   8,967,105$

Engineer

Estimate

Cont.

Pymts.

Days

143.983

MI

KM
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BR-NH 24-2(19)58

STPU 5201(16)

STPU 5236(2)

STPU 5299(69)

STPU 5299(72)

ARRASTRA CREEK - SE OF OVANDO

6TH ST NW-16TH TO SMELTER-GREA

2ND AVE S-7TH TO 9TH-GT FALLS

2ND AVE N-15TH TO PARK-GTF

GREAT FALLS URBAN SYSTEM

4868

4331

4420

4667

6124

019

016

002

069

072

000

000

000

000

000

221

140

140

140

183

TORM DRAIN,ELECTRICAL,WATER &

TORM DRAIN,ELECTRICAL,WATER &

 MARKINGS

BRIDGE,ROADWAY CONSTRUCTION

GRADE,GRAVEL,PMS,SEAL & COVER

GRADE,GRAVEL & PMS,SIDEWALKS,S

GRADE,GRAVEL & PMS,SIDEWALKS,S

CRACKSEALING,SEAL & COVER,PAVE

10/05/07

05/08/06

10/05/07

10/05/07

02/04/08

04/03/08

06/28/06

12/17/07

12/17/07

05/05/08

04/17/08

  1,350,429

  1,315,299

    729,030

  5,380,783

    598,576

   1,416,830

   1,237,969

     707,992

   5,131,391

     601,215

          0

-    15,445

          0

          0

          0

           0

   1,226,494

           0

           0

           0

140

90

250

250

45

0

13

0

0

0

     159,039

     111,417

      78,126

     495,895

      72,146

           0

     197,829

           0

           0

           0

      90,849

     214,092

      48,547

     191,891

      29,299

     424,437

   1,151,560

     251,013

   2,460,458

     443,738

District 3 - Great Falls

01907

02406

03907

03907

10108

SLETTEN CONSTRUCTION COMPANY  

UNITED MATERIALS OF GREAT FALL

UNITED MATERIALS OF GREAT FALL

UNITED MATERIALS OF GREAT FALL

UNITED MATERIALS OF GREAT FALL

  1,416,830

  1,222,524

    707,992

  5,131,391

    601,215

    140

    103

    250

    250

     45

30

94

35

48

74

57

108

62

39

41

47

100

46

46

76

21.4

18.6

19.3

7.8

6.6

2

Contract Totals for :

Proj. Count:
   6,109,813

  5,839,383

           0

   5,839,383

   5,839,383   2,711,471

     574,021

46 8.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: .858
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   9,374,117

03907

   9,095,397$

-     15,445$

   9,079,952$

   9,083,922$   4,731,206

     916,623

52

%

% 12.1 %

%

388 AAFEDT, RANDY       

TIED

TIED

    250

      0

    250

46 %42 %

    525

     13

    538

59%57%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     240,438

$

$

     574,021$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     574,678$

   1,003,035$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

388Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

AAFEDT, RANDY       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

454-5920
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

raafedt@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

POWELL              

CASCADE             

CASCADE             

CAASCADE            

CASCADE             

Days

P

U

U

00024

05201

05236

57.843

2.16

.48

58.231

2.46

.65

.388

.3

.17

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.626

.484

.274

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

1.384

MI

KM

MCCRAY-KEVIN (U5800)

MCOMBER-CHRISTIE (U3065)

ROUSE-DUSTIN (U9174)

ROUSE-DUSTIN (U9174)

MCOMBER-CHRISTIE (U3065)

406 444-6265

406 454-5900

406 444-6229

406 444-6229

406 454-5900

E

E

E

MI
KM

MI

MI

MI

MI

MI
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ER 58-1(23)30

MT-NH 1-3(40)247

ER 409-1(6)32

NH-STPU-HSIP 1-6(52)381

US 89 DAMAGE - NW OF BROWNING

CUT BANK-WEST

MTS 409 SLIDE-S OF WHITLASH

US-2 - HAVRE

5236

1310

5234

4321

023

040

006

052

000

000

000

000

140

140

151

140

SSED STRUCTURE

 PLACE,SEED & DRAINAGE

COVER,DRAIN,SEEDING,SIGNING

SLIDE REPAIR

GRADE,GRAVEL,PLANT MIX,PRESTRE

GRADE,GRAVEL,TOPSOIL SALAVGE &

GRADE,GRAVEL,PMBS,PCCP,SEAL &

07/03/06

10/02/06

11/24/03

03/05/07

08/04/06

10/31/06

04/26/04

04/09/07

08/14/07

01/25/08

06/12/04

02/11/08

09/14/04

    197,425

 14,993,330

    124,605

 26,111,453

     356,493

  15,455,555

     138,914

  28,807,619

-    22,189

     71,494

     18,400

     76,068

  16,654,747

     203,864

           0

25

180

30

300

0

12

0

0

      35,649

   1,854,667

      16,670

   1,996,057

   1,853,395

      47,832

           0

     217,273

   1,361,316

      43,587

   1,254,157

     307,866

  15,855,407

     181,992

  29,786,034

District 3 - Great Falls

02606

05606

01B03

02207

RIVERSIDE CONTRACTING INC     

S K CONSTRUCTION INC          

CENTURY COMPANIES, INC.       

NELCON INC                    

    334,304

 15,527,049

    157,314

 28,883,687

     25

    192

     30

    300

86

95

89

103

609

73

91

63

100

93

57

70.6

8.6

23.9

4.2

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 8.8
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,190,755

  15,812,048$

      49,305$

  15,861,353$

  17,011,240$  16,163,273

   1,890,316

95% 9.8 %

386 BECKEDAHL MARK      
    205

     12

    217

94%84%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,578,589$

   1,889,044$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

386

384

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BECKEDAHL MARK      

BERG, GARY          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

873-8624

265-6821

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mbeckedahl@mt.gov

gberg@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

GLACIER             

GLACIER             

LIBERTY             

HILL                

Days

Days

P

P

S

P

00058

00001

00409

00001

30.3

246.01

31.7

381.399

30.3

254.81

383.665

0

8.8

2.266

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

14.194

3.655

MI

MI

MI

MI

KM

KM

KM

KM

14.194

MI

KM

KRINGS-DAMIAN (U5007)

KRINGS-DAMIAN (U5007)

GIARD-JASON (U2988)

NORDHAGEN-BLAIR (U6573)

406 444-6225

406 444-6225

406 454-5899

406 444-9128

E

E

M

E

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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STPP 66-2(7)16

NH 1-4(32)292

HSIP 232-1(6)4

NH-STPU-CM-MT-STPE15-4(108)191

HAYS - FT BELKNAP

DEVON - E & W

2002 - CURVE - NORTH OF HAVRE

SOUTH HELENA INTERCHANGE

5570

5763

5302

5587

007

032

006

108

000

000

000

000

181

181

310

110

COVER & PAVEMENT MARKINGS

EMENT MARKING

 & COVER

RAVEL SURFACE,PMS,STRUCTURE

LEVELING,PMS,GUARDRAIL,SEAL &

PMS OVERLAY,SEAL & COVER & PAV

GRADE,GRAVEL,PL MIX SURF.,SEAL

INTERCHANGE,ROUNDABOUT,GRADE,G

02/04/08

11/14/05

03/10/08

07/03/06

01/08/06

08/14/06

08/02/06

04/11/07

  3,454,043

  1,103,540

    633,008

 10,850,338

   3,943,061

   1,198,486

     722,841

   9,973,924

          0

          0

          0

    249,745

           0

   1,246,205

           0

  11,712,437

65

40

40

220

0

0

0

7

     512,598

     167,788

      81,139

     997,392

           0

      70,681

           0

   1,055,285

     154,774

      70,681

      29,346

   1,042,109

   3,983,996

   1,125,170

     761,370

  10,191,291

District 3 - Great Falls

06406

06B05

12208

01606

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

HELENA SAND & GRAVEL INC      

  3,943,061

  1,198,486

    722,841

 10,223,669

     65

     40

     40

    227

101

90

105

87

30

100

36

99

74

88

93

95

3.9

6.3

3.9

10.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 45.064
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  31,426,649

  34,810,921$

      94,468$

  34,905,389$

  34,923,590$  35,838,562

   2,774,252

103% 4.3 %

384 BERG, GARY          
    475

      0

    475

29%57%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,552,545$

   2,708,307$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

384

387

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BERG, GARY          

CARLSON, JACK       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

265-6821

457-0526

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

gberg@mt.gov

jcarlson@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

BLAINE              

TOOLE               

HILL                

JEFFERSON,LEWIS&

Days

Days

P

P

S

I

00066

00001

00232

00015

15.738

291.748

4.2

190.5

50.029

299.755

4.7

190.5

34.291

8.007

.5

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

55.308

12.915

.806

0

MI

MI

MI

MI

KM

KM

KM

KM

72.684

MI

KM

MCOMBER-CHRISTIE (U3065)

MCOMBER-CHRISTIE (U3065)

ROUSE-DUSTIN (U9174)

VOELLER-TERRY (U2597)

406 454-5900

406 454-5900

406 444-6229

406 444-9457

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI



11-SEP-08  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 28 of 50

CM 5899(22)

NH 8-2(72)44

NH 108-1(2)0

UPP 5819(2)

NH 8-2(70)44

SIGNAL UPGRADE - HELENA

11TH AVENUE - HELENA

PROSPECT-FEE TO MONTANA AVE.-H

FEE - 11TH TO PROSPECT

MONTANA-BUTTE TO 11TH-HELENA

4921

5949

5948

6272

5950

022

072

002

002

070

000

000

000

000

000

410

183

180

180

180

SIGNAL UPGRADE

SEAL & COVER

MILL,FILL,SEAL & COVER

MILL,FILL,SEAL & COVER

MILL,FILL,PMS OVERLAY,PMSC

09/10/07

09/10/07

09/10/07

09/10/07

09/10/07

04/16/08

04/16/08

04/16/08

04/16/08

04/16/08

  1,977,682

     95,842

    648,424

     32,924

    230,910

   1,480,411

     103,209

     617,901

      29,046

     218,082

          0

          0

          0

          0

          0

           0

           0

           0

           0

           0

120

120

120

120

120

0

0

0

0

0

     248,821

      17,405

     104,018

       4,909

      36,768

           0

           0

           0

           0

           0

     120,212

       9,045

      34,832

       6,869

      15,761

     882,479

       2,646

     411,944

      17,740

     120,520

District 3 - Great Falls

01807

01807

01807

01807

01807

SCOTT CONSTRUCTION INC        

SCOTT CONSTRUCTION INC        

SCOTT CONSTRUCTION INC        

SCOTT CONSTRUCTION INC        

SCOTT CONSTRUCTION INC        

  1,480,411

    103,209

    617,901

     29,046

    218,082

    120

    120

    120

    120

    120

60

3

67

61

55

48

52

33

140

43

66

66

66

66

66

13.6

341.8

8.5

38.7

13.1

5

Contract Totals for :

Proj. Count:
   2,985,782

  2,448,649

           0

   2,448,649

   2,448,649   1,435,329

     411,921

59 13

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

01807

% %

TIED

TIED

TIED

TIED

TIED

    120

      0

    120

66 %45 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     186,719

$

$

     411,921$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

387Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CARLSON, JACK       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

457-0526
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jcarlson@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

Days

P

P

U

P

00008

00108

05819

00008

44.083

.192

0

43.863

45.001

.907

.09

44.083

.918

.715

.09

.22

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.481

1.153

.145

.355

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

ULBERG-IVAN (U9228)

ROUSE-DUSTIN (U9174)

ROUSE-DUSTIN (U9174)

ROUSE-DUSTIN (U9174)

ROUSE-DUSTIN (U9174)

406 444-6217

406 444-6229

406 444-6229

406 444-6229

406 444-6229

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPHS 5809(19)

SFCU 5809(24)

SFCU 5809(25)

SFCU 5809(26)

SAFETY IMPROVEMENT - NORTH OF

MONTANA AVE. - CEDAR TO CUSTER

MONTANA AVE. - LYNDALE TO CEDA

TARA COURT IMPROVEMENTS - HELE

4440

5954

5955

4715

019

024

025

026

000

000

000

001

310

181

181

310

ER,CRUSHED BASE COURSE,CURB &

PLANT MIX BIT.SURF.,SEAL & COV

MILL,FILL,SEAL & COVER

ROADWAY & SAFETY IMPROVEMENTS

MILL,FILL,SEAL & COVER

12/13/04

02/04/08

02/04/08

02/04/08

02/24/05

04/14/08

04/14/08

04/14/08

01/26/07

  1,519,358

    256,535

    336,139

     30,720

   1,616,872

     196,293

     250,680

      31,505

     94,123

          0

          0

          0

           0

           0

           0

75

35

35

35

-3

0

0

0

     194,025

      21,253

      28,208

       3,527

           0

           0

           0

     321,163

      15,417

      13,260

      12,729

   1,806,395

     198,288

     235,772

      28,920

District 3 - Great Falls

05904

07108

07108

07108

HELENA SAND & GRAVEL INC      

HELENA SAND & GRAVEL INC      

HELENA SAND & GRAVEL INC      

HELENA SAND & GRAVEL INC      

  1,710,995

    196,293

    250,680

     31,505

     72

     35

     35

     35

112

101

94

92

166

73

47

361

101

77

77

77

17.8

7.8

5.6

44

3

Contract Totals for :

Proj. Count:
     623,394

    478,478

           0

     478,478

     478,478     462,980

      52,988

97 8.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

10

Project Mgr. Totals for :

Proj. Count: 4.408
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,978,872

07108

  14,517,923$

     343,868$

  14,861,791$

  16,256,436$  13,895,995

   1,656,326

85

%

% 11.5 %

%

387 CARLSON, JACK       

TIED

TIED

TIED

     35

      0

     35

77 %78 %

    450

      4

    454

87%93%

$

$

$

$

$

$

$

$

$

$

$

$

      41,406

$

$

      52,988$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,591,397$

   1,714,219$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

387Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CARLSON, JACK       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

457-0526
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jcarlson@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

Days

U

U

U

U

05809

05809

05809

05809

1.7

.61

0

1.237

2.8

1.28

.61

1.322

1.1

.67

.61

.085

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.774

1.081

.984

.137

MI

MI

MI

MI

KM

KM

KM

KM

7.11

MI

KM

DALSOGLIO-MICHAEL (U1921)

ROUSE-DUSTIN (U9174)

ROUSE-DUSTIN (U9174)

406 444-6250

406 444-6229

406 444-6229

E

E

E

E

MI
KM

MI

MI

MI

MI

PENDING
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IM 15-6(37)323

STPS 365-1(8)14

BH 3-4(22)102

STPP 21-1(19)4

BRADY - N & S (NB)

23 KM EAST OF BRADY - EAST

TWO MEDICINE RIVER BRIDGE - SC

CONRAD - NORTHEAST

5484

5773

4046

5769

037

008

022

019

000

000

001

000

181

181

160

181

LL

LL

,SEAL & COVER

OVERLAY,SEAL & COVER,MILL & FI

OVERLAY,SEAL & COVER,MILL & FI

SCOUR PROTECTION

COLD MILLING,PLANT MIX OVERLAY

02/05/07

02/05/07

02/04/08

02/06/06

06/21/07

06/21/07

08/25/08

06/15/06

09/22/07

09/22/07

09/21/06

08/02/07

  1,470,160

    464,127

    354,105

    456,822

   1,350,141

     427,099

     269,109

     555,556

          0

          0

          0

          0

   1,496,680

           0

           0

     672,777

45

45

20

30

0

0

0

0

     108,011

      37,957

      36,249

      50,000

     165,485

           0

           0

      51,320

     118,421

      40,703

      24,768

      46,725

   1,271,458

     387,132

           0

     556,558

District 3 - Great Falls

09107

09107

09108

13106

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

SANDRY CONSTRUCTION CO INC    

RIVERSIDE CONTRACTING INC     

  1,350,141

    427,099

    269,109

    555,556

     45

     45

     20

     30

85

91

0

83

72

107

68

91

96

96

40

97

9.3

10.5

8.4

2

Contract Totals for :

Proj. Count:
   1,934,287

  1,777,240

           0

   1,777,240

   1,923,779   1,658,590

     145,968

86 9.6

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 4.702
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,745,214

09107

   2,601,905$

           0$

   2,601,905$

   2,865,665$   2,215,148

     232,217

77

%

% 10.4 %

%

383 KLETTE, MIKE        

TIED

TIED

     45

      0

     45

96 %78 %

     95

      0

     95

84%79%

$

$

$

$

$

$

$

$

$

$

$

$

     159,124

$

$

     203,442$

$

$

$

$

$

$

$

$

$

$

$

$

$

     230,617$

     291,011$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

383Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

KLETTE, MIKE        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

278-7078
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mklette@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

PONDERA,TETON    

PONDERA,TETON    

GLACIER             

PONDERA             

Days

S

P

P

00365

00003

00021

14.306

101.8

3.746

17.306

102.073

5.175

3

.273

1.429

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

4.839

.44

2.305

MI

MI

MI

MI

KM

KM

KM

KM

7.584

MI

KM

MCOMBER-CHRISTIE (U3065)

MCOMBER-CHRISTIE (U3065)

MCCRAY-KEVIN (U5800)

KRINGS-DAMIAN (U5007)

406 454-5900

406 454-5900

406 444-6265

406 444-6225

E

E

E

MI
KM

MI

MI

MI

MI
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CM 5299(71)

HSIP 226-1(6)1

HSIP 60-2(75)29

HSIP 60-2(67)90

IM 15-5(101)270

NH-STPE 5205(18)

SIDEWALKS - FOX FARM / PARK GA

SF069 - SIGNING - S OF GREAT F

SF069-SIGNING-KINGS HILL N

2000 - SFTY IMPVMT - GTF - EAS

GREAT FALLS - NORTH & SOUTH

NORTHEAST BYPASS - GREAT FALLS

4568

6062

6083

4716

4041

4042

071

006

075

067

101

018

000

000

000

000

000

000

620

411

411

310

170

130

VER

GNING LIGHTING,TRAFFIC SIGNALS

SIDEWALKS,CURB & GUTTER IN GTF

SIGNING

SIGNING

INSTALL ACCELERATION LANE

CRACK SEAT PCCP,PMSO,SEAL & CO

GRADE,PCCP,PMBS,STROM DRAIN,SI

04/09/07

12/17/07

12/17/07

12/17/07

11/13/06

05/27/04

05/10/07

03/24/08

04/15/08

03/12/07

07/06/04

08/03/07

05/02/08

05/11/07

05/01/08

    285,083

     53,725

    214,622

    229,455

 11,659,221

  6,938,185

     341,716

      40,355

     155,416

     259,238

  11,229,608

   6,656,255

          0

          0

          0

          0

    310,139

    274,292

     447,593

      55,000

           0

           0

  12,844,621

   6,986,809

0

20

45

25

0

0

0

0

0

0

6

41

      45,473

       6,794

      23,312

      43,650

     898,369

     798,751

      53,711

      50,000

           0

           0

     996,381

     762,227

      48,614

      34,757

      43,230

      40,608

     737,271

     590,682

     398,905

      40,869

      94,732

     237,004

  11,324,723

   6,924,753

District 3 - Great Falls

01207

02C07

03C07

06C07

10406

15304

UNITED MATERIALS OF GREAT FALL

OMO CONSTRUCTION INC          

WESTERN TRAFFIC CONTROL INC   

UNITED MATERIALS OF GREAT FALL

UNITED MATERIALS OF GREAT FALL

UNITED MAT'LS OF GREAT FALLS  

    341,716

     40,355

    155,416

    259,238

 11,539,747

  6,930,546

      0

     20

     45

     25

      6

     41

89

74

61

91

88

99

91

70

185

93

74

77

40

102

76

12.2

85

45.6

17.1

6.5

8.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

381Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

VOSEN, ROBERT       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

454-5921
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rvosen@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

CASCADE             

CASCADE             

CASCADE             

CASCADE             

CASCADE             

CASCADE             

Days

S

P

P

I

U

00226

00060

00060

00015

05205

.625

28.7

89.9

270.467

5.42

14.602

53.4

90.7

282.199

7.47

13.977

24.7

.8

11.732

2.05

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

22.544

39.839

1.29

18.923

3.306

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

LLOYD-MIKI (U0413)

ULBERG-IVAN (U9228)

ULBERG-IVAN (U9228)

ULBERG-IVAN (U9228)

ROUSE-DUSTIN (U9174)

MALONE-KEVIN (U0723)

406 444-9200

406 444-6217

406 444-6217

406 444-6217

406 444-6229

406 444-9369

E

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI



11-SEP-08  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 32 of 50

STPP 9-1(9)21

STPP 9-1(12)32

BR 9025(34)

BOWMAN'S CORNER - NORTH

AUGUSTA - SOUTH

MISSOURI RIVER - CRAIG

4048

4048

2795

009

012

034

000

001

000

140

140

221

 & STRUCTURES

NG,ELECTRICAL,STRUCTURES

TRUCTURE,GRADING,GRAVEL SURFAC

GRADE,GRAVEL,PLANT MIX OVERLAY

GRADE,GRAVEL,PMS OVERLAY,SIGNI

CONCRETE,PRE-STRESSED GIRDER S

10/02/06

03/10/08

04/29/04

11/15/06

04/10/08

07/16/04

10/13/06

 11,317,791

  7,821,069

  4,081,869

   9,634,148

   6,358,075

   3,362,748

     95,485

          0

     53,159

  10,782,786

           0

   3,475,656

180

160

210

1

0

26

     770,732

     713,583

     504,412

     926,000

           0

     625,000

   1,008,113

     400,157

     655,015

   9,501,484

   2,925,113

   3,432,656

District 3 - Great Falls

05506

09208

09404

WICKENS CONSTRUCTION INC      

JIM GILMAN EXCAVATING INC     

MORGEN & OSWOOD CONST. CO.,INC

  9,729,633

  6,358,075

  3,415,907

    181

    160

    236

88

46

99

109

56

105

75

46

100

10.6

13.7

19.1

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

6

3

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

53.259

17.64

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

  19,380,291

  23,220,729

  18,682,588

  19,354,971

$

$

     584,431

     148,644

$

$

  19,267,018

  19,503,615

$

$

  20,748,677

  20,616,517

$

$

  19,020,986

  15,859,253

   1,816,349

   1,988,727

92

77

%

%

7.9

13

%

%

381

385

VOSEN, ROBERT       

WOODHOUSE, HAROLD   

     90

    550

     47

     27

    137

    577

147

77

%

%

77

91

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,495,162

   2,063,285

$

$

   1,929,281

   2,264,583

$

$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

381

385

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

VOSEN, ROBERT       

WOODHOUSE, HAROLD   

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

454-5921

738-4505

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rvosen@mt.gov

hwoodhouse@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

Days

Days

P

P

X

00009

00009

25013

20.9

31.7

.3

31.7

38.54

.3

10.8

6.84

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

17.419

11.032

0

MI

MI

MI

KM

KM

KM

85.902

28.451

MI

MI

KM

KM

BENTE-FREDRICK (U0547)

BENTE-FREDRICK (U0547)

MCCRAY-KEVIN (U5800)

406 444-7634

406 444-7634

406 444-6265

E

E

E

MI

MI

KM

KM

MI

MI

MI
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District 3 - Great Falls

35

District Totals:

Proj. Count: District Total  Length:
134.731

 117,316,627

 114,875,753$

   1,205,271$

 116,081,023$

 121,506,047$ 107,724,423

  11,274,810

89% 8.4 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  2,390

    103

  2,493

71%

Time
Used

77%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   9,086,273$

  11,799,480$

Engineer

Estimate

Cont.

Pymts.

Days

217.309

MI

KM
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BR 253-1(11)4

BR-STPE 9009(11)

BR 2-1(34)2

CHERRY CR-7 KM N OF TERRY

TONGUE RIVER - MILES CITY

TONGUE RIVER - MILES CITY

4536

4174

3989

011

011

034

000

000

000

221

221

221

,SEED,FENCE,SIGN,SEAL & COVER

ING,STRIPING,ELECTRICAL

ING,ELECTRICAL

BRIDGE,GRADE,GRAVEL,PMBS,DRAIN

TWO STRUCTURES,APPROACHES,SIGN

TWO STRUCTURES,APPROACHES,SIGN

12/07/06

02/06/06

02/06/06

02/01/07

03/10/06

03/10/06

08/13/08

08/13/08

08/13/08

  2,412,101

  2,575,492

  4,780,211

   2,738,266

   2,303,281

   4,638,061

          0

          0

          0

   3,399,086

   2,311,506

   5,002,881

130

0

0

0

0

0

     273,827

     222,799

     464,086

     273,827

     257,799

     498,436

     246,248

     276,084

     443,731

   2,760,123

   2,285,958

   4,535,075

District 4 - Glendive

08B06

20106

20106

COP CONSTRUCTION LLC          

SLETTEN CONSTRUCTION COMPANY  

SLETTEN CONSTRUCTION COMPANY  

  2,738,266

  2,303,281

  4,638,061

    130

      0

      0

81

99

91

90

107

89

83 8.9

12.1

9.8

2

Contract Totals for :

Proj. Count:
   7,355,703

  6,941,342

           0

   6,941,342

   7,314,387   6,821,033

     686,885

93 10.6

TBD

TBD

TBD

%

%

%

%

%

%

% %

%

%

3

Project Mgr. Totals for :

Proj. Count: 0
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   9,767,804

20106

   9,679,608$

           0$

   9,679,608$

  10,713,473$   9,581,156

     960,712

89

%

% 10.1 %

%

406 BACON, DAVID        

TIED

TIED

      0

      0

      0

0 %95 %

    130

      0

    130

83%94%

$

$

$

$

$

$

$

$

$

     719,815

$

$

     756,235$

$

$

$

$

$

$

$

$

$

$

$

     966,063$

   1,030,062$

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

406

409

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BACON, DAVID        

BUTZLAFF, MIKE      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

345-8244

653-6725

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dbacon@mt.gov

mbutzlaff@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

PRAIRIE             

CUSTER              

CUSTER              

Days

Days

S

X

P

00253

09054

00002

5.03

.1

2.72

5.03

.1

2.72

0

0

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

0

0

MI

MI

MI

KM

KM

KM

0

MI

KM

ROBERTS-DEVIN (U7485)

WOSOBA-LEROY (U0342)

ROBERTS-DEVIN (U7485)

406 444-7611

406 444-1280

406 444-7611

E

E

E

MI

MI

KM

KM

MI

MI

MI
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BR 251-1(4)18

NH 1-9(39)555

SFCS 251-2(5)32

BR 248-6(6)24

KIRN COULEE - 37 KM NE OF POPL

NASHUA - EAST & WEST

DANIELS CO LINE-NORTH

DRAINAGE STRS - WEST OF SCOBEY

4880

2144

4354

4879

004

039

005

006

000

000

000

000

222

150

181

220

GRAVEL,PMBS,SEAL & COVER,BRIDG

L & COVER

LVERTS

GRADE,GS,PMS & APPROACHES

PAVEMENT PULVERIZATION,GADING,

PLANT MIX OVERLAY,LEVELING,SEA

REPLACE TWO STRUCTURES WITH CU

02/04/08

08/18/05

02/07/05

04/03/07

10/31/05

06/29/05

05/11/07

12/14/07

09/07/05

07/31/08

01/24/06

    738,819

 13,064,677

    785,290

    961,567

     562,035

  14,144,681

     770,525

     694,758

          0

-     7,779

          0

          0

           0

  14,361,919

           0

           0

75

180

45

75

0

0

0

0

      94,633

   1,414,468

      61,642

     115,583

           0

     861,584

           0

           0

      56,293

     999,345

      33,760

     107,917

     425,511

  14,094,282

     725,686

     726,504

District 4 - Glendive

01108

01305

06204

07307

APOLLO INC                    

S K CONSTRUCTION, INC.        

NORTHERN IMPROVEMENT CO.      

S K CONSTRUCTION INC          

    562,035

 14,136,902

    770,525

    694,758

     75

    180

     45

     75

76

98

94

105

59

116

55

93

88

100

91

99

13.2

7.1

4.7

14.9

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 10.2
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,550,353

  16,171,999$

-      7,779$

  16,164,220$

  16,389,237$  15,971,983

   1,686,326

97% 7.5 %

409 BUTZLAFF, MIKE      
    375

      0

    375

96%106%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,197,315$

   1,133,442$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

409

407

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BUTZLAFF, MIKE      

MARTIN, DOUGLAS     

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

653-6725

233-3604

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mbutzlaff@mt.gov

doumartin@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

ROOSEVELT           

VALLEY              

DANIELS,ROOSEVEL

DANIELS             

Days

Days

S

P

00251

00001

17.8

554.66

17.8

564.86

0

10.2

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

16.452

MI

MI

MI

MI

KM

KM

KM

KM

16.452

MI

KM

GILBERT-KEVIN (U2995)

FRANK-JAMES (U2859)

ATKINS-TOM (U0168)

FRANK-JAMES (U2859)

406 444-6230

406 345-8214

406 444-7606

406 345-8214

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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NH 37-3(12)96

HSIP 94-4(68)152

STPP 18-1(13)2

STPP 18-1(9)18

EPSIE - EAST

2000 - FENCING - MILES CITY -

NW OF MILES CITY - NW

ANGELA - N & S

4056

4712

5741

2461

012

068

013

009

000

000

000

003

140

310

180

140

EAL & COVER

,REVISE BRIDGE RAIL

FENCE,DRAIN,SEAL & COVER & STR

GRADE,GRAVEL,CTB,PMS OVERLAY,S

FENCING

LEVEL,PMS OVERLAY,SEAL & COVER

GRADE,GRAVEL,PMBS,BRIDGE,SEED,

02/04/08

11/13/06

02/06/06

02/06/06

03/19/08

04/19/07

07/05/06

03/24/06

08/14/07

08/19/08

 10,814,137

  1,788,893

  1,911,855

 10,281,344

  10,729,214

   2,697,940

   1,680,945

  10,357,140

          0

    146,405

     34,131

          0

           0

   3,011,820

   1,846,847

  11,095,599

180

150

60

200

0

2

15

0

   1,024,354

     404,692

     134,476

     828,571

           0

     190,810

     184,685

   1,053,288

     455,683

     193,962

     163,321

   1,112,761

   4,808,203

   2,863,551

   1,829,381

  10,212,126

District 4 - Glendive

03108

07406

19106

25106

WICKENS CONSTRUCTION INC      

CROOKED FORK FENCING          

PRINCE INC                    

M K WEEDEN CONSTRUCTION INC   

 10,729,214

  2,844,345

  1,715,076

 10,357,140

    180

    152

     75

    200

45

95

99

92

44

102

88

106

45

63

124

123

9.5

6.8

8.9

10.9

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 18.7
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  24,796,229

  25,465,239$

     180,536$

  25,645,775$

  26,683,480$  19,713,261

   2,392,093

74% 9.8 %

407 MARTIN, DOUGLAS     
    590

     17

    607

85%79%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,925,727$

   2,453,137$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

407

405

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MARTIN, DOUGLAS     

PHILLIPS, JERRY     

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

233-3604

233-3628

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

doumartin@mt.gov

jfleming@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

POWDER RIVER       

CUSTER,PRAIRIE     

CUSTER              

CUSTER,ROSEBUD 

Days

Days

P

P

00037

00018

95.8

2.15

103.6

13.05

7.8

10.9

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

12.581

17.581

MI

MI

MI

MI

KM

KM

KM

KM

30.162

MI

KM

GILBERT-KEVIN (U2995)

FRANK-JAMES (U2859)

GILBERT-KEVIN (U2995)

FRANK-JAMES (U2859)

406 444-6230

406 345-8214

406 444-6230

406 345-8214

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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HSIP 484-1(12)8

IM 94-4(71)130

IM 94-4(73)142

STPP 18-2(14)31

OTTER CREEK ROAD - FENCING

MILES CITY - E & W (WB)

CULVERT-NE OF MILES CITY

ROCK SPRINGS - N & S

5162

5916

6159

2461

012

071

073

014

001

000

000

002

310

180

141

140

ENT

ENT

US SURFACING & DRAINAGE

NEW FENCE,CATTLE GUARD REMOVAL

MILL,FILL,PMS,CULVERT REPLACEM

MILL,FILL,PMS,CULVERT REPLACEM

GRADE,GAVEL,PLANT MIX BITUMINO

08/06/07

04/09/07

04/09/07

05/27/04

09/26/07

07/30/07

07/30/07

07/19/04

06/19/08

08/17/06

09/04/08

    298,800

  4,100,781

    820,940

  7,996,830

     372,055

   3,653,764

     611,022

   8,725,915

          0

          0

          0

     83,078

     475,000

   4,389,920

           0

   9,004,829

90

70

70

200

0

0

0

1

      62,644

     405,249

      67,759

     698,073

      95,000

     351,108

           0

     698,073

      83,132

     267,015

      72,015

     673,508

     420,261

   3,930,543

     604,570

   8,820,003

District 4 - Glendive

03707

08207

08207

10504

MENARD CONSTRUCTION INC       

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

M K WEEDEN CONSTRUCTION, INC. 

    372,055

  3,653,764

    611,022

  8,808,993

     90

     70

     70

    201

88

90

99

98

88

76

106

96

96

133

133

100

19.8

6.8

11.9

7.6

2

Contract Totals for :

Proj. Count:
   4,921,721

  4,264,786

           0

   4,264,786

   5,000,942   4,535,113

     473,008

91 7.5

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 23
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,217,351

08207

  13,362,756$

      83,078$

  13,445,834$

  14,480,771$  13,775,377

   1,233,725

95

%

% 8 %

%

405 PHILLIPS, JERRY     

TIED

TIED

     70

      0

     70

133 %81 %

    360

      1

    361

105%90%

$

$

$

$

$

$

$

$

$

$

$

$

     339,030

$

$

     418,867$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,095,670$

   1,211,940$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

405Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

PHILLIPS, JERRY     
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

233-3628
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jfleming@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

POWDER RIVER       

CUSTER              

CUSTER              

ROSEBUD,GARFIELD

Days

S

I

I

00484

00094

00094

7.7

129.5

141.7

18.7

141.5

141.7

11

12

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

17.742

19.355

0

MI

MI

MI

MI

KM

KM

KM

KM

37.097

MI

KM

GUTOWSKY-JERRY (U3288)

GILBERT-KEVIN (U2995)

GILBERT-KEVIN (U2995)

ATKINS-TOM (U0168)

406 444-6232

406 444-6230

406 444-6230

406 444-7606

E

E

E

MI
KM

MI

MI

MI

MI
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NH 1-8(26)454 F

IM 94-5(32)185

NH 20-1(12)1

STPS 323-1(26)22

MT 323-1(28)25

DODSON - EAST

FALLON - NORTHEAST

GLENDIVE - NORTHEAST

JCT S-328 - N & S

40 KM SOUTH OF EKALAKA - SOUTH

1516

5719

5496

5919

4138

026

032

012

026

028

000

000

000

000

007

140

181

180

180

140

,GUARDRAIL,SEED,SIGN,STRIPING,

IL,SEEDING,SIGNING & STRIPING

STRIPING

STRIPING

GRADE,GRAVEL,PMBS,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

CMILL,DIGOUTS,PMBS,S&C,GUARDRA

GRAVEL,PMBS,SIGNING,SEEDING &

GRAVEL,PMBS,SIGNING,SEEDING &

05/07/07

12/17/07

06/05/07

06/05/07

06/05/07

06/18/07

05/12/08

08/24/07

04/14/08

04/14/08

 18,773,920

  3,404,553

  5,039,659

    603,882

  4,278,659

  17,323,597

   2,889,060

   3,566,856

     577,832

   3,772,222

          0

          0

          0

          0

          0

  19,417,511

           0

           0

200

60

90

75

75

0

0

0

0

0

   1,535,570

     259,707

     316,479

      51,235

     334,736

   1,701,826

           0

           0

   1,470,492

     152,489

     236,351

       7,156

     151,374

  18,360,160

   2,909,520

   3,584,551

     529,446

   3,759,353

District 4 - Glendive

02B06

07C07

08507

12507

12507

S K CONSTRUCTION INC          

PRINCE INC                    

PRINCE INC                    

PRINCE INC                    

PRINCE INC                    

 17,323,597

  2,889,060

  3,566,856

    577,832

  3,772,222

    200

     60

     90

     75

     75

95

101

100

92

100

86

59

75

14

45

97

58

120

145

145

8

5.2

6.6

1.4

4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

402

411

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

PISK, RANDAL        

SLASKA, JIM         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

228-9478

345-8240

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rpisk@mt.gov

jslaska@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

County:

PHILLIPS            

PRAIRIE             

DAWSON              

CARTER              

CARTER              

Days

Days

P

P

S

S

00001

00020

00323

00323

454.15

.609

21.62

24.83

458.61

18.6

24.83

34.83

4.46

17.991

3.21

10

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

7.194

29.018

5.177

16.129

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

FRANK-JAMES (U2859)

FRANK-JAMES (U2859)

LUNDMAN-GARY (U5379)

ZEIGLER-LIZA (U6564)

406 345-8214

406 345-8214

406 345-8228

406 444-6905

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI

MI

PENDING

PENDING
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STPS 261-2(5)26

RICHLAND COUNTY LINE - NORTH

4482 005 000

140

NMENT

GRADE,GRAVEL PLANTMIX,NEW ALIG

04/09/07

08/06/07   4,710,809

   4,525,860

          0

   5,019,633

150

0      501,963

     577,258

     545,698

   3,784,905

District 4 - Glendive

11307

MARTIN CONSTRUCTION INC - ND  

  4,525,860     150

75 95 132 14.4

2

Contract Totals for :

Proj. Count:
   4,882,541

  4,350,054

           0

   4,350,054

   4,350,054   4,288,799

     385,971

99 3.7

TBD

TBD % % % %

4

Project Mgr. Totals for :

Proj. Count: 31.201
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

  13,326,753

12507

  10,805,970$

           0$

  10,805,970$

  10,805,970$  10,782,870

     962,157

100

%

% 5.1 %

%

411 SLASKA, JIM         

     75

      0

     75

145 %41 %

    225

      0

    225

112%57%

$

$

$

     158,530

$

$

     385,971$

$

$

$

$

$

$

$

     547,370$

     962,157$

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

411

401

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SLASKA, JIM         

SNYDER, AARON       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

345-8240

787-5701

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jslaska@mt.gov

rarthur@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County: RICHLAND,WIBAUX 

Days

Days

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

MI

KM

50.324

MI

KM

GILBERT-KEVIN (U2995) 406 444-6230

MI

MI

KM

KM

MI
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District 4 - Glendive

21

District Totals:

Proj. Count: District Total  Length:
87.561

 100,143,219

  97,335,029$

     255,835$

  97,590,864$

 103,510,075$  91,969,712

   9,272,546

89% 8.4 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  2,030

     18

  2,048

98%

Time
Used

85%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   7,748,335$

   9,069,822$

Engineer

Estimate

Cont.

Pymts.

Days

141.229

MI

KM
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STPHS 532-1(4)12

IM 90-7(86)354

STPP 78-2(10)37

SFCX 81015(2)

UPP 6905(4)

UPP 6907(3)

SLOPE FLATTENING-NORTH OF LAUR

SPRINGDALE INTCH - EAST

COLUMBUS - SOUTH

PARK CITY - LAUREL

8TH AVE - W 12TH TO W 9TH

W 12TH ST - 5TH AVE N TO 8TH

3641

5173

0920

4389

6279

6278

004

086

010

002

004

003

000

000

000

000

000

000

310

151

140

181

183

181

EL

TE RT 90

SE,PLANT MIX SURFACING,SEAL &

SLOPE FLATTENING-NORTH OF LAUR

REHAB 3 STRUCTURES ON INTERSTA

GRADE,GRAVEL,CEMENT TREATED BA

SEAL & COVER,GUARDRAIL

SEAL & COVER,GUARDRAIL

SEAL & OVER,GUARDRAIL

09/06/02

08/06/07

10/03/05

03/10/08

03/10/08

03/10/08

11/08/02

04/22/08

12/12/05

07/24/08

07/24/08

07/24/08

05/19/03

03/21/08

10/06/04

    121,638

  7,266,236

 13,538,547

    457,291

     22,682

     30,294

     118,008

   6,224,396

  14,275,836

     508,671

      21,155

      40,081

-       910

          0

    900,414

          0

          0

          0

     136,740

           0

  15,630,073

           0

           0

           0

30

120

300

45

45

45

0

0

23

0

0

0

      11,801

     838,426

   1,713,100

      76,301

       3,562

       6,748

      54,696

           0

   1,998,732

           0

           0

           0

      53,544

     200,584

   2,131,548

      18,445

       3,110

       2,850

     131,743

   2,839,914

  15,147,588

      53,040

       1,427

      24,603

District 5 - Billings

01602

02707

02905

04108

04108

04108

J & S CONSTRUCTION INC.       

PRINCE INC                    

WICKENS CONSTRUCTION, INC.    

G S T INC                     

G S T INC                     

G S T INC                     

    117,098

  6,224,396

 15,176,250

    508,671

     21,155

     40,081

     30

    120

    323

     45

     45

     45

96

46

97

10

7

61

98

24

107

24

87

42

40

70

81

42

42

42

40.6

7.1

14.1

34.8

217.9

11.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

TIED

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

501Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BERGEN, PERRY       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

657-0259
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3734

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

pebergen@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

YELLOWSTONE       

SWEET GRASS        

STILLWATER          

STILLWATER,YELLO

STILLWATER,YELLO

STILLWATER,YELLO

Days

S

I

P

U

U

00532

00090

00078

06905

06907

10.1

354.026

37.2

.64

0

8.59

360

46

1

.22

-1.51

5.974

8.8

.36

.22

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

-2.435

9.635

14.194

.581

.355

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

KELLER-SCOTT (U4748)

NEVILLE-GARY (U6481)

BENTE-FREDRICK (U0547)

NELSON-RODNEY (U6449)

DAHLKE-RYAN (U4059)

NEVILLE-GARY (U6481)

406 994-1843

406 657-0232

406 444-7634

406 657-0229

406 444-6226

406 657-0232

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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UPP 6906(5)

BR 532-1(13)14

NH 53-2(8)46

MARYLAND LN - WA TO 8TH AVE N

BIG DITCH-9 KM WEST OF BILLING

MAIN STREET - LAVINA

6277

4884

3924

005

013

008

000

000

000

181

222

140

IDEWALK

SEAL & COVER,GUARDRAIL

REPLACE BRIDGE WITH CULVERT

GRADE,GRAVEL,PMS,CURB,GUTTER,S

03/10/08

11/09/07

12/18/06

07/24/08

03/24/08

04/09/07

02/20/08

     57,774

    323,148

  1,331,190

      57,109

     259,988

   1,127,909

          0

          0

     11,547

           0

     325,000

   1,315,000

45

30

90

0

0

10

       9,615

      43,775

     169,186

           0

     130,000

     333,000

       4,288

     109,755

     341,598

       7,781

     271,249

   1,180,353

District 5 - Billings

04108

01B07

05C06

G S T INC                     

STILLWATER EXCAVATING         

RIVERSIDE CONTRACTING INC     

     57,109

    259,988

  1,139,456

     45

     30

    100

14

83

90

45

84

103

42

103

100

55.1

40.5

28.9

4

Contract Totals for :

Proj. Count:
     568,041

    627,016

           0

     627,016

     627,016      86,851

      96,226

14 33

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

7

2

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

14.604

-1.58

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  21,494,462

   1,654,338

04108

  21,245,256

   1,387,897

$

$

     899,504

      11,547

$

$

  22,144,760

   1,399,444

$

$

  22,618,225

   1,640,000

$

$

  18,206,096

   1,451,602

   2,659,553

     212,961

80

89

%

%

%

13.3

31.1

%

%

%

501

502

BERGEN, PERRY       

DYEKMAN JEFF        

TIED

     45

      0

     45

42 %30 %

    495

    120

     23

     10

    518

    130

73

101

%

%

81

97

%

%

$

$

$

$

$

$

$

$

$

      28,693

$

$

      96,226$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,414,369

     451,353

$

$

   2,988,080

     463,000

$

$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

501

502

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BERGEN, PERRY       

DYEKMAN JEFF        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0259

657-0267

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-3734

670-4062

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

pebergen@mt.gov

jdyekman@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

STILLWATER,YELLO

YELLOWSTONE       

GOLDEN VALLEY     

Days

Days

U

S

P

06906

00532

00053

1.47

13.78

45.66

2.23

11.87

45.99

.76

-1.91

.33

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.226

-3.081

.532

MI

MI

MI

KM

KM

KM

23.556

-2.549

MI

MI

KM

KM

NEVILLE-GARY (U6481)

NELSON-RODNEY (U6449)

NEVILLE-GARY (U6481)

406 657-0232

406 657-0229

406 657-0232

E

E

E

MI

MI

KM

KM

MI

MI

MI
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NH-IM 0002(575)

NH 57-5(27)159

NH 57-5(30)159

STPS 239-1(3)0

NH 61-1(14)22

D5/D4 - CULVERTS

MOSBY REST AREA

CULVERTS-MOSBY EAST

HOBSON - UTICA

FLATWILLOW CREEK - N & S

4371

2013

4728

4485

5973

575

027

030

003

014

000

000

000

000

000

141

111

141

160

181

CAL,SEWER,IRRIGATION,LANDSCAPI

R

D5/D4 CULVERTS RREPLACEMENTS

STRUCTURE,WATER SUPPLY,ELECTRI

CULVERT REPLACEMENT

GRADE,GRAVEL & PMS,SEAL & COVE

MILL,PMS OVERLAY,SEAL & COVER,

10/20/06

04/29/04

11/15/04

02/04/08

12/18/06

03/21/07

06/14/04

06/16/05

03/13/08

08/28/07

10/17/07

05/11/06

07/31/08

  1,960,375

  2,153,988

    419,804

  6,927,150

  2,028,762

   2,665,428

   2,001,308

     469,286

   6,995,551

   1,820,257

    223,636

    296,730

    113,211

          0

          0

   2,980,000

   2,302,884

     610,637

           0

           0

90

120

60

160

45

15

33

23

0

0

     399,814

     300,196

      61,007

     943,109

     182,026

     387,400

     320,681

     153,637

           0

           0

     357,700

     325,994

     154,122

     474,525

      84,833

   2,431,834

   2,230,375

     610,635

   5,982,942

   1,872,806

District 5 - Billings

01806

02404

05804

07B06

10C06

MARTIN CONSTRUCTION INC - ND  

CENTURY COMPANIES, INC.       

SIERRA ROCK AND DIRT, INC.    

WICKENS CONSTRUCTION INC      

CENTURY COMPANIES INC         

  2,889,064

  2,298,037

    582,497

  6,995,551

  1,820,257

    105

    153

     83

    160

     45

82

97

100

86

103

92

102

100

50

47

212

98

93

52

104

14.7

14.6

25.2

7.9

4.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 13.866
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,490,079

  13,951,830$

     633,577$

  14,585,406$

  14,709,329$  13,128,592

   1,886,152

89% 10.6 %

506 KOSKI TOM           
    475

     71

    546

106%70%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,397,174$

   1,986,853$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

506Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

KOSKI TOM           
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

538-1326
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tkoski@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

FERGUS              

GARFIELD            

GARFIELD            

JUDITH BASIN        

FERGUS,PETROLEU

Days

P

P

S

00057

00057

00239

159.8

158.8

0

159.8

161

11.666

0

2.2

11.666

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

3.548

18.816

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

22.364

MI

KM

LLOYD-MIKI (U0413)

CONWAY-TIM (U1589)

STUDT-MARK (U8724)

BENTE-FREDRICK (U0547)

DAHLKE-RYAN (U4059)

406 444-9200

406 444-7292

406 444-9191

406 444-7634

406 444-6226

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPP 45-1(17)8

STPP 45-1(21)4

IM 90-9(99)509

13 KM NORTH OF BIG TIMBER - NO

SWAMP CREEK APPROACH - 6 KM NO

CROW AGENCY - GARRYOWEN

1300

4606

5176

017

021

099

000

000

000

140

140

160

ANT MIX SURFACING,PERSTRESSED

APPROACH ROAD,PARKING AREA,GUA

 COVER

GRADING,CEMENT TREATED BASE,PL

GRADING,GRAVEL & SURFACING OF

CLD MILLING,PMS OVERLAY,SEAL &

02/09/04

02/09/04

05/07/07

03/29/04

03/29/04

08/01/07

11/18/05

11/18/05

06/19/07

06/19/07

  8,409,892

    102,584

  4,339,329

   8,801,013

     103,822

   5,218,982

  1,349,853

      8,000

          0

  10,386,868

     106,159

   5,934,490

180

180

60

29

0

0

     880,101

      10,382

     520,953

   1,150,008

      40,340

     300,225

   1,150,008

      17,118

     283,591

  10,254,430

     103,097

   5,235,925

District 5 - Billings

02903

02903

06407

M A DEATLEY CONSTRUCTION      

M A DEATLEY CONSTRUCTION      

RIVERSIDE CONTRACTING INC     

 10,150,866

    111,822

  5,218,982

    209

    180

     60

99

97

88

100

42

94

91

106

127

11.2

16.6

5.4

2

Contract Totals for :

Proj. Count:
   8,512,476

  8,904,835

   1,357,853

  10,262,688

  10,493,027  10,357,527

     890,483

99 11.3

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 9.2
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   8,512,476

02903

   8,904,835$

   1,357,853$

  10,262,688$

  10,493,027$  10,357,527

     890,483

99

%

% 11.3 %

%

509 LEMMON/COLUMBUS     

TIED

TIED

    180

     29

    209

91 %98 %

    180

     29

    209

91%98%

$

$

$

$

$

$

$

$

$

   1,167,126

$

$

   1,190,348$

$

$

$

$

$

$

$

$

$

$

$

   1,167,126$

   1,190,348$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

509

505

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

LEMMON/COLUMBUS     

MUHLBEIER, JAY      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

322-9061

665-2774

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

670-7889

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mlemmon@mt.gov

jmuhlbeier@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

SWEET GRASS        

SWEET GRASS        

BIG HORN            

Days

Days

P

P

I

00045

00045

00090

8

3.97

508.714

17.2

3.97

516.64

9.2

0

7.926

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

14.839

0

12.784

MI

MI

MI

KM

KM

KM

14.839

MI

KM

NEVILLE-GARY (U6481)

NEVILLE-GARY (U6481)

NELSON-RODNEY (U6449)

406 657-0232

406 657-0232

406 657-0229

E

E

E

MI

MI

KM

KM

MI

MI

MI
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IM-STPHS 90-8(154)433

BR 9005(33)

BR 9005(25)

MT (008)

BR 81-1(11)34

AR 5102042(1)

WEST LAUREL INTERCHANGE

BEAR CR - BEARCREEK

CLARKS FORK -FROMBERG

SLIDE REPAIR - BEARTOOTH PASS

WARM SPRING CREEK-20 KM SW HIL

BRIDGE REPAIR - MOSSMAIN INT

4444

4839

4243

4374

4693

4961

154

033

025

008

011

001

000

000

000

000

000

000

230

223

220

140

221

999

 APPROACH WORK

 STRUCTURE

X BITUMINOUS SURFACING

BRIDGE DECK REHAB,WIDENING,PMS

PIPE & APPROACHES

APPROACH ROAD,PRESTRESSED CONC

DIGOUTS,GRAVEL,PCCP & PLANT MI

BRIDGE,APPROACHES

BRIDGE REPAIR-MOSSMAIN INT.

06/05/06

12/18/06

02/05/07

09/02/03

06/05/07

06/07/02

06/19/06

10/09/07

04/09/07

10/16/03

07/10/07

07/08/02

09/29/07

07/25/08

05/27/04

08/04/08

08/16/02

05/13/08

09/27/04

10/10/02

  3,686,903

    313,340

  2,144,301

  1,084,158

  2,731,673

     59,013

   3,680,245

     273,828

   2,120,543

     496,721

   2,238,122

      78,489

     31,809

      9,139

     13,845

          0

          0

      4,000

   4,611,830

     320,000

           0

           0

           0

           0

0

60

140

0

120

30

2

4

5

0

0

0

     653,940

      41,074

     351,380

      59,607

     516,985

      11,773

     368,947

     144,000

           0

           0

           0

           0

     323,093

     133,143

     359,092

      85,454

     246,944

           0

   3,725,058

     279,615

   2,037,446

     441,188

   2,101,924

      79,078

District 5 - Billings

01506

06C06

08107

08803

09507

17502

SLETTEN CONSTRUCTION COMPANY  

TOTAL ASPHALT REPAIR INC      

MORGEN & OSWOOD CONSTRUCTION C

COP CONSTRUCTION L.L.C.       

WICKENS CONSTRUCTION INC      

DIAMOND CONSTRUCTION, INC.    

  3,712,054

    282,967

  2,134,387

    496,721

  2,238,122

     82,489

      2

     64

    145

      0

    120

     30

81

87

96

89

94

101

88

92

102

143

48

0

98

113

98

50

8.7

47.6

17.6

19.4

11.7

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

507Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

RIEGER, PAUL        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

657-0264
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3735

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

prieger@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

YELLOWSTONE       

CARBON              

CARBON              

CARBON              

FERGUS              

YELLOWSTONE       

Days

I

M

X

P

P

00090

00171

05307

00028

00081

433.01

.01

.56

51.15

33.6

0

433.01

.01

.6

51.32

33.6

0

0

0

.04

.17

0

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

0

.065

.274

0

0

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

OLSEN-JEFF (U6628)

KELLER-SCOTT (U4748)

OLSEN-JEFF (U6628)

NEVILLE-GARY (U6481)

OLSEN-JEFF (U6628)

406 444-7610

406 994-1843

406 444-7610

406 657-0232

406 444-7610

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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HSIP 78-1(10)5

STPP 72-1(8)0

2000-SFTY IMP-8 KM NW RED LODG

WYOMING LINE - BELFRY

4720

4065

010

008

000

000

140

140

NG,CULVERTS

INAGE,GUARD RAIL

GRADE,GRAVEL,PMS OVERLAY,FENCI

GRADING,GRAVEL,PMS OVERLAY,DRA

11/09/07

11/13/06

05/05/08

01/23/07

    803,189

 12,141,413

     668,417

  12,515,352

          0

    371,328

     915,000

  14,983,366

75

240

0

-26

      75,030

   1,001,228

     201,300

   1,248,904

     183,962

   1,441,730

     668,400

  13,425,777

District 5 - Billings

03B07

04506

MONTANA CIVIL CONTRACTORS INC 

RIVERSIDE CONTRACTING INC     

    668,417

 12,886,680

     75

    214

73

90

91

115

100

85

27.5

10.7

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

6

2

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

.21

10.94

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

  10,019,388

  12,944,602

   8,887,948

  13,183,769

$

$

      58,793

     371,328

$

$

   8,946,740

  13,555,097

$

$

   9,865,705

  15,898,366

$

$

   8,664,309

  14,094,177

   1,634,759

   1,076,258

88

89

%

%

13.2

11.5

%

%

507

504

RIEGER, PAUL        

SANDINE DON         

    350

    315

     11

-    26

    361

    289

100

89

%

%

79

112

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,147,726

   1,625,692

$

$

   1,452,692

   1,450,204

$

$

Claim Status:

Claim Status:

Project Id

Project Id

Project Id

Project Description

Project Description

Project Description

UPN Number

UPN Number

UPN Number

Contract No.

Contract No.

Contract No.

507

504

508

Project Mgr.

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Contractor Name

Work Type

Work Type

Work Type

Work Description

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

Work Description (cont.)

RIEGER, PAUL        

SANDINE DON         

SHUPAK,TOM          

Award Date

Award Date

Award Date

Work Begin 

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Work Phone: 

Engineer

Engineer

Engineer

Estimate

Estimate

Estimate

657-0264

446-1728

657-0271

Award Amt.

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

Total. Cont.

670-3735

670-3738

670-4054

Cont.

Cont.

Cont.

Paymts.

Paymts.

Paymts.

Email: 

Email: 

Email: 

Prog. C.E.

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

Mod. C.E.  *

prieger@mt.gov

dsandine@mt.gov

tshupak@mt.gov

 PERCENTAGES

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

C.N.

Used

Used

Used

C.E.

C.E.

C.E.

Used

Used

Used

Time

Time

Time

Used

Used

Used

C.E.

C.E.

C.E.

Cost

Cost

Cost

Cell Phone:

Cell Phone:

Cell Phone:

County:

County:

CARBON              

CARBON              

Days

Days

Days

P

P

00078

00072

5.2

0

5.6

10.54

.4

10.54

System|Route|Ind

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

End Ref. 

Length

Length

Length

.645

17

MI

MI

KM

KM

.339

17.645

MI

MI

KM

KM

DAHLKE-RYAN (U4059)

DAHLKE-RYAN (U4059)

406 444-6226

406 444-6226

E

E

MI

MI

MI

KM

KM

KM

MI

MI
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HSIP 48245(3)

IM 94-1(74)0

BR-IM 1010(2)

2002 - GUARDRAIL - E OF COLUMB

PINEHILL INTERCHANGE - EAST

WEST BILLINGS-KING AVE BRIDGES

5392

5972

1050

003

074

002

000

000

000

310

181

221

L & COVER,STRUCTURES

SEAL & COVER AND GUARDRAIL

SEAL & COVER AND GUARDRAIL

GRADE,GRAVEL SURFACING,PMS,SEA

05/07/07

05/07/07

04/10/06

06/11/07

06/11/07

06/16/06

02/19/08

02/19/08

08/19/08

08/19/08

    238,890

    910,442

 10,141,489

     203,391

     856,614

  12,386,373

          0

          0

    406,343

           0

           0

  13,772,303

60

60

425

0

0

6

      22,558

      95,007

   1,857,956

           0

           0

   1,375,650

      23,278

      62,894

   1,102,653

     170,765

     790,785

  12,643,122

District 5 - Billings

04407

04407

08306

PAVEMENT MAINTENANCE SOLUTIONS

PAVEMENT MAINTENANCE SOLUTIONS

SLETTEN CONSTRUCTION COMPANY  

    203,391

    856,614

 12,792,716

     60

     60

    431

84

92

92

103

66

80

105

105

78

13.6

8

8.7

2

Contract Totals for :

Proj. Count:
   1,149,332

  1,060,005

           0

   1,060,005

   1,060,005     961,550

     117,565

91 9

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 8.103
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  11,290,821

04407

  13,446,378$

     406,343$

  13,852,721$

  14,832,308$  13,604,672

   1,975,521

92

%

% 8.7 %

%

508 SHUPAK,TOM          

TIED

TIED

     60

      0

     60

105 %73 %

    485

      6

    491

81%80%

$

$

$

$

$

$

$

$

$

      86,172

$

$

     117,565$

$

$

$

$

$

$

$

$

$

$

$

   1,188,825$

   1,493,215$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

508

510

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SHUPAK,TOM          

UNASSIGNED          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0271

   -    

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-4054

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tshupak@mt.gov

cfavero@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

STILLWATER,YELLO

STILLWATER,YELLO

YELLOWSTONE       

Days

Days

I

U

00094

01010

0

2.698

7.88

2.921

7.88

.223

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

12.71

.36

MI

MI

MI

KM

KM

KM

13.07

MI

KM

STUDT-MARK (U8724)

NELSON-RODNEY (U6449)

DALSOGLIO-MICHAEL (U1921)

406 444-9191

406 657-0229

406 444-6250

E

E

MI

MI

KM

KM

MI

MI

MI
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SMP 0599(02)

BILLINGS DISTRICT -CRUSH AND S

4731 002 000

999

CRUSHING & STOCKPILING

07/13/01

08/20/01

10/18/01

01/07/02

    125,063

      74,988

          0

           0

0

0        7,499

           0

           0

      75,082

District 5 - Billings

10601

PURCELL CONSTRUCTION          

     74,988       0

100 0% %

$

$

$

$

$

$

$$

$

Claim Status:

N/A N/A

Project Id

Project Description

UPN Number Contract No.

510Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

UNASSIGNED          
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

   -    
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

cfavero@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County: CARBON              

Days

0

0

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

MI

KM

MI
KM

MI
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District 5 - Billings

29

District Totals:

Proj. Count: District Total  Length:
63.269

  83,870,558

  86,301,883$

   3,738,945$

  90,040,826$

  96,066,438$  84,817,982

  10,864,139

88% 11.4 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  2,480

    124

  2,604

91%

Time
Used

85%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   9,675,856$

  11,332,116$

Engineer

Estimate

Cont.

Pymts.

Days

102.048

MI

KM
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Statewide Totals:

173Proj. Count: 544.905
State Total Length:

 613,376,986

 604,932,844$

  12,313,875$

 617,246,715$

 639,974,574$ 575,891,434

  61,498,519

90% 9.1 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

 13,134

    428

 13,562

Cont. Days

Chng. Ord.

Total. Cont.

78%

Time
Used

79

C.E.
 Used

%

 PERCENTAGES

$

$

$

Prog. CE

CE Costs

Mod. CE  *

  52,364,542$

  66,422,975$

Engineer

Estimate

Cont.

Pymts.

Days

878.881

MI

KM


